Justice Facility & Behavioral Health Treatment Center

Project Updates

SEPTEMBER 23, 2025





Justice Facility & Behavioral Health Treatment Center

2025 Timeline – Q3&Q4

Design Phase Community **PROJECT GOALS FOR 2026: Engagement Intent to Award** Master planning and Subcontractor **Programming Phase** Outreach PDB team chosen and Programming to complete Q1. begins. Stakeholder Community outreach an "Intent to Award" Design and ongoing estimates meetings with to circulate progress Ongoing subcontractor letter issued. Triggers operations teams throughout the year. Working toward outreach such as and demonstrate policy discussion. scheduled cost certainty by the end of 2026. "Meet the Agencies alignment with project Contracting continues accordingly. and Primes" and goals. for the month of July. others. DEC JUL **SEP** OCT NOV AUG Stakeholder Community Community Meetings **Engagement Engagement Behavioral Health** Scenario **Jail Capacity Development Analysis Analysis FINAL DRAFT FOR** Validation of schedule & **FINAL DRAFT REVIEW Q3** budget assumptions. **REVIEW** Scenario development to Final direction for Final direction for jail bring for input to FFAB behavioral health capacity SCENARIOS. and Council. SCENARIOS.



Justice Facility & Behavioral Health Treatment Center

Scenario Development

