



# **Information Technology Update to Whatcom County Council**

by Perry Rice – IT Manager  
**July 13, 2021**

# Overview

---

- **IT Response to COVID-19**
- **Large Projects Update**
- **Cyber Security – “Generalized Update”**
- **Questions**

# IT Response to Covid-19 - Summary

---

- **Technology for Incident Command - Health, Sheriff and WUC**
  - ✓ Computers, Printers, Networking, Video Conf., Web Cams, Flat Panels, Tele, E-Mail, Web, GIS, ...
  - ✓ State Street, EOC, Civic Field Test Site, Mobile Test Sites, Byron Ave, ...
- **Remote Workers**
  - ✓ 326 New Laptops & 245 New Virtual Private Network (VPN) Accounts
  - ✓ 150 GoToMyPC licenses for Remote Access to County Computers
- **Video Conferencing**
  - ✓ Deployed 45 GoToMeeting Video Conferencing Licenses for All Departments & WUC
  - ✓ Deployed 50 Zoom Video Conferencing Licenses for Specialized Needs
  - ✓ Setup Virtual Meetings for Large Meeting Bodies: Council, Planning Commission, Hearing Examiner, ...
- **Court Technologies**
  - ✓ Integrated Court Audio Visual Systems and with Zoom for Hybrid Court Proceedings
  - ✓ Setup “Temporary” Courtroom in Courthouse #513/#514 – Network, Laptops, Web Cams, Flat Panels
  - ✓ Setup “Virtual” Courtroom in District Court
  - ✓ Livestream District Court Proceedings to YouTube for Remote & Public Access
  - ✓ Setup Council Chambers for Jury Selection and Public Viewing of Court Proceedings As Needed
  - ✓ Deployed Video Conferencing System in Main Jail for Public Defender to Confidentially Confer with Clients
- **Presidential Election Technologies**
  - ✓ Setup Council Chambers as Additional Auditor’s Office Space to Assist Large Volume of Citizens
  - ✓ Self-Serve Lobby Kiosks in Auditor’s Office
  - ✓ 5 Cameras in Election Center Livestreaming Ballot Counting Process to YouTube for Public Access
- **Other Digital Advancements**
  - ✓ MS Bookings Online Appointment Systems for Assessor, Treasurer, Auditor and PDS / MS Groups for Collaboration
  - ✓ Electronic Contract Routing Using DocuSign / Online GIS (Tax Parcel Viewer, Travel Planer), Electronic Pay Stubs

# 2020/2021 – Countywide Large Projects

---

- **Telecommunications Platform Upgrade**

- MiTel Aquired ShoreTel in 2017
- Migrate ShoreTel System to MiTel Platform
- \$30k

8/22/2020  
[DONE]

- **Enterprise Backup to Disk System Replacement**

- Replaced Current Backup to Disk System
- Essential for Data Protection \ Cyber Security Recovery
- \$160k

11/20/2020  
[DONE]

- **Finance / HR System Upgrade**

- Upgrade JD Edwards (JDE) System to Latest Version (9.4)
- \$35k

11/23/2020  
[DONE]

- **Telecommunications Trunk Line Replacement**

- Migrated to New Lumen (CenturyLink) SIP Trunk Lines

5/10/2021  
[DONE]

# 2020/2021 – Countywide Large Projects (Continued)

---

- **COVID-19 “Re-Opening” Support** 2021  
[ACTIVE]
  - Assist Depts with Technologies to Re-Open (e.g. Hybrid Council Meetings, Online Appointment Software, etc.)
  - Continue Advancement of New Digital Technologies
- **Lifecycle Replacement of Computers** *(Delays - COVID-19)* Multi-Year  
[ACTIVE]
  - Replacing 1,100 Computers over 5-Years (2017 – 2021)
  - Replaced ~900 to Date
  - Currently Replacing Public Works Department Computers
  - Plan to Replace Facilities, PDS and Juvenile Court Computers to Complete Project
  - ~\$2 Million
- **Public WiFi Network Upgrade** *(Delays - COVID-19)* Multi-Year  
[ACTIVE]
  - Upgrade Public WiFi Network
  - Improve Connectivity and Performance in County Government Buildings
  - Phase I : Redesign Public Network to Reduce Congestion – 3Q2021
  - Phase II : New WiFi Equipment for Courthouse, Public Safety, Central Plaza – 4Q2021
  - Phase III : New WiFi Equipment for Remainder of County Buildings – 2022
  - ~\$75k

# 2020/2021 – Countywide Large Projects (Continued)

---

- **Public Website Accessibility Enhancements** 11/2020  
[DONE]
  - Standardized Color Contrast & Fonts Across Entire Website
  - Updated Google Translate Widget

- **Jail Web Page Enhancements** 3/4/2021  
[DONE]
  - Updated High Traffic Jail Bookings, Releases and Roster Application
  - Improved Bail Amount Information

- **Public Website & Document Accessibility Enhancements** 2021  
[ACTIVE]
  - Working with Department Content Editors to Improve Accessibility Using Website Content Accessibility Guidelines (WCAG)
  - Common Issues:
    - Scanned PDFs that are Not Machine Readable
    - Document Images without Alt Text – Logos, Signatures, Pictures
    - Document Structure – Headings, etc.

- **Public Website Upgrade** 2022  
[PLANNING]
  - First Upgrade of CivicPlus Hosted Website Since 2015 Implementation
  - Moving from Current Platform (Engage) to New Platform (Evolve)
  - Improved Performance & Features
  - Lite Redesign
  - ~\$80k

# 2020/2021 – Criminal Justice Large Projects

- Replace Court Audio Visual Systems** 2020/2021

  - Upgrade JAVS Systems in Superior Court (SC) & District Court (DC) **[SUBSTANTIALLY]**
  - Included Video Conferencing Systems Critical for COVID-19 Operations **[DONE]**
  - DC#1, DC#2, DC#3, SC#5A [DONE – 2019]
  - DC#1, DC#2, SC#5A [DONE – 2019]
  - Jail Work Center Courtroom [DONE – 1/27/2020]
  - Main Jail In-Custody Courtroom [DONE - 3/17/2021]
  - SC#4 [ON HOLD – Conducting Court in #513/#514]
  - ~\$250k
  
- Replace Juvenile Case Management System** *(Delays - COVID-19)* 2021/2022

  - Replace Current “End-of-Life” System **[ACTIVE]**
  - WA Administrative Office of Courts Approved Request for Use of Supervision Module – 2019
  - Working to Implement State Provided Tyler Odyssey Supervision Module
  - Waiting for State to Re-Engage to Enter into a Contract for Supervision Module Changes
  
- Replace Prosecutor Case Management System** *(Delays - COVID-19)* 2021/2022

  - Replace Current “End-of-Life” System **[ACTIVE]**
  - Request for Proposal In Progress
  
- Replace Public Defender Case Management System** *(Delays - COVID-19)* 2021/2022

  - Replace Current “End-of-Life” System **[ACTIVE]**
  - Contracting In Progress

# 2020/2021 – Criminal Justice Large Projects (Continued)

- **Sheriff's Office Mobile Data Computer Replacement** 2020/2021  
– Lifecycle Replacement of 85 End-of-Life Panasonic Toughbooks [SUBSTANTIALLY]  
– Windows 10, Vehicle Dock/Mount, 2 Factor Authentication [DONE]  
– 75 Panasonic Semi-Ruggedized Toughbooks Deployed to Date  
– ~\$400k
- **Sheriff's Office Citizen Crime Statistics** 9/21/2020  
– Online Crime Statics and Mapping (Comstat & Community Dashboard) [DONE]
- **Sheriff's Office Records Management System Upgrade** 12/16/2020  
– Server Replacement and Upgrade of Motorola Spillman Flex Software to 2020.3 [DONE]  
– ~\$60k
- **New Electronic Medical Records (EMR) System for Corrections** 8/9/2021  
– Implementing HealthSecure Software for Jail Medical [TARGET GO LIVE]  
– New Laptops for Medical Staff / Integration w/ Motorola Spillman
- **Sheriff's Office Body Worn Cameras** 2021  
– Contract in Place with Axon, Equipment Deployed, Training In Progress [ACTIVE]
- **Sheriff's Office Online Crime Reporting Upgrade** (Delays - COVID-19) 4Q2021  
– Replace "Custom" Software with Commercial Off-the-Shelf Software [PLANNING]



# 2020/2021 – Land & Infrastructure Large Projects

---

- **Land Records Geographic Information Systems (GIS)** Multi-Year [DONE]
  - Assessor’s Office to Use GIS as Official Tax Map
  - Contract with Bruce Harris & Associates for Data Conversion [Done 5/2019 ]
  - Transition from Mylar Map to Electronic GIS Map [Done 3Q2019 ]
  - Assessor’s Office / IT Deploy Online GIS Tax Parcel Viewer [Done 10/2020]
  - Requirement for New Permit System
  - \$795k

- **GIS Addressing** Multi-Year [DONE]
  - Place Address Point on Primary Structure on Map
  - Partnership with County Fire Districts, Municipalities, and WHAT-COMM 911
  - Properties with Single Address Points (87,496) [Done 6/2019]
  - Properties (Unincorp.) w/ Multiple Address Points (~9,000) [Done 9/2019]
  - Automation and Future Data Maintenance Plan [Done 2020 ]
  - Requirement for New Permit System & New Voter Registration System

# 2020/2021 – Land & Infrastructure Large Projects (Continued)

---

- **New Permit System** *(Delays - COVID-19)*

10/18/2021  
**[TARGET GO LIVE]**

- Replace Current “End-of-Life” System
- Permitting System for Planning, Public Works and Health
- Contracted with Tyler Technologies for EnerGov Software & Implementation
- Phase IA Go Live: Planning & Public Works *(10/18/2021)*
  - Finalize Permit Configuration
  - Finalize Permit Reports
  - Finalize Data Conversion
  - Purchase / Deploy Tablet Field Devices
  - 3-Weeks of End User Training
  - 2-Weeks of Go Live Support
- Phase IB Go Live: Citizen Self-Service Web Portal *(To Be Determined)*
- Phase II Go Live: Health *(To Be Determined)*
- \$1.6 Million Overall Budget

# 2020/2021 – Land & Infrastructure Large Projects (Continued)

---

- **Public Works Online GIS – County Travel Planner** 6/2021  
[DONE]
  - Deployed Online Web GIS Application – County Travel Planner
  - Construction Projects, Bridge Information, Snow Priority Roads
- **New Emergency Road Closure Application** 4Q2021
  - Extend New Online Web GIS County Travel Planner Application
  - Include Emergency Road Closures
- **Replace State Road Asset Management System** 2021  
[ACTIVE]
  - State County Road Administration Board (CRAB)
  - Replacement of 15-Year Old Road Asset Software for Annual Reporting
  - New GIS-Mo Asset Management System is GIS Based
- **Update of Countywide Aerial Imagery** 2021/2022  
[PLANNING]
  - Work with 17+ Regional Partners to Cost-Share Imagery (Cities, Tribes, PUD, Port, COG, etc.)
  - Contract with Vendor
  - Acquire, Process, Review and Distribute to Partners
  - \$200k

# 2020/2021 – General Government Large Projects

---

- **New Enterprise Resource Planning (ERP) System** *(Delays - COVID-19)* Multi-Year
  - Replace or Upgrade JD Edwards Finance \ HR System
  - Project Team Established in 2019 (Finance, HR, IT, Treasurer, Public Works, Executive’s Office)
  - Soft Resources Consulting Firm Selected from RFP to Assist with Requirements
  - Soft Resources Conducted Requirements Workshops 2/2020
  - Project Placed on Hold – 4/2020 Due to COVID-19
  - Project Team Re-Assembled 6/2021
  - **Initial** Project Budget Established with \$1.75 Million - 11/2018
- **Upgrade of Auditor Recording System** 2021/2022
  - Lifecycle Replacement of 7 Servers
- **GIS Support for Redistricting** 2021/2022
- **Tenant Improvements – Computer & Network Support** 2020/2021
  - Crisis Stabilization Facility Expansion
  - Civic Center Improvements
  - Northwest Annex Redevelopment Planning
  - ...
- **Upgrade of Assessor Treasurer System** 2022
  - Lifecycle Replacement of 8 Servers

# Cyber Security – “Generalized” Update

---

- **Cyber Security – Recent Achievements** Multi-Year
  - **Continued: Department of Homeland Security (DHS) Vulnerability Scanning**
  - **Continued: Use of New Anti-Virus Desktop Software**
  - **Continued: Protection for E-Mail System**
    - Council Provided Funding to Continue Advanced Threat Protection on Ongoing Basis – 2020
  - **New: Network Monitoring**
    - County Auditor Sponsored & Secretary of State Funded Intrusion Detection System - 2020
  - **New: Enterprise Backup System**
    - Council Provided Funding for Lifecycle Replacement of Enterprise Backup System - 2020
  - **New: Vulnerable Legacy Servers Reduced**
    - Over Past Year 28 Old Vulnerable Servers Replaced with New Servers
  - **In Progress: WA Counties Risk Pool Funding for Employee Security Awareness Training (Phishing Simulation)**
  - **In Progress: Two Factor Authentication**

# Questions

---