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The Honorable SatpalSingh Sidhu, County Executive and
Honorable Members of the Whatcom County Council
Jon HutchinBs, Public Works Director
Kraig Olason, PW Stormwater Program Manager
Ben Kuiken, PW Stormwater Engineer lll
Eric Schlehuber, PW Equipment Services Manage
June 11,2021
Update to CentralShop Stormwater Pollution Prevention Plan (SWPPP) Contract
Amendment (Whatcom County Contract #202008054), Bennett Engineering, LLC

@
Date:
Re:

Requested Action

Approval requested to amend Whatcom County Contract #202008054 for Stormwater Pollution Prevention
Plan Update to Central Shop, between Whatcom County and Bennett Engineering, LLC, in the amount of
$30.850 for a total amended contract amount of $55,035.

Funding Amount and Source

The resulting amendment will increase the original contract by $30,850 for a total amended contract amount
of $55,035. The funding for this contract was provided for with an approved budget transfer in Ap(i12021.

Recommended Action

Please approve this amendment (Whatcom County Contract #202008054-3) and forward to the County
Executive and the County Council for approval at their June 29, 2021 Council meeting.

Please contact Kraig Olason at extension 6301. Ben Kuiken at extension 6303 or Eric Schlehuber at
extension 6405, if you have any questions oT concerns regarding the terms of this agreement.

Enclosures

. Background and Pu rpose

This agreement is intended to secure the professional services of Bennett Engineering, LLC for the purposes
of the update to the Central Shop lndustrial Stormwater Pollution Prevention Plan (SWPPP). The original
contract provided a term of 90 days for completion for August 17,2020 through November 16, 2020. An
amendment executed on August 28, 2020 extended the term through May 31 , 2021. A further amendment
executed on May 7, 2021 extended the term through December 31, 2022 and increased the original contract
amount to a total consideration of $24,185. This amendment will update the scope of work and increase the
consideration by $30,850.


