

ORDINANCE NO. _____

AMENDING ORDINANCE NO. 2021-064 (REVIEW OF RESPONSE TO COVID-19 PANDEMIC) TO CHANGE PROJECT TIMELINE

WHEREAS on July 13, 2021, Whatcom County Council adopted Ordinance No. 2021-045 to establish an independent review of the community response to the COVID-19 Pandemic; and

WHEREAS on October 12, 2021, Whatcom County Council adopted Ordinance 2021-064 amending Ordinance 2021-045 to revise consultant details and project timeline; and

WHEREAS, on January 11, 2022, Whatcom County Council authorized a contract with BERK Consulting to complete the project; and

WHEREAS, on January 27, 2022, the project team held a kick off meeting and identified further revisions to the project timeline, extending the report delivery date.

NOW, THEREFORE, BE IT ORDAINED that Ordinance No. 2021-064 is hereby amended to revise the report delivery date to September 30, 2022.

ADOPTED this ____ day of _____, 2022.

ATTEST:

Dana Brown-Davis, Clerk of the Council

**WHATCOM COUNTY COUNCIL
WHATCOM COUNTY, WASHINGTON**

Todd Donovan, Council Chair

APPROVED AS TO FORM:

Karen Frakes (by email 2/1/2022)

Civil Deputy Prosecutor

**WHATCOM COUNTY EXECUTIVE
WHATCOM COUNTY, WASHINGTON**

Satpal Singh Sidhu, County Executive
() Approved () Denied

Date Signed: _____