

MEMORANDUM

TO: Whatcom County Council

THROUGH: Satpal Sidhu, County Executive; Tyler Schroeder, Deputy Executive

FROM: Kayla Schott-Bresler, Strategic Initiatives Manager

RE: Ordinance to Establish a Project Based Budget for the 23 Hour Crisis Relief

Center

DATE: January 25, 2024

On July 11, 2023, the Whatcom County Council adopted Ordinance No. 2023-039 to approve the Justice Project Needs Assessment Implementation Plan. One of the first priorities contained in this Plan is for the County to build a 23-hour Crisis Relief Center, which will provide behavioral health urgent care and crisis services to individuals in Whatcom County.

The attached ordinance for introduction provides for the establishment of a fund and project-based budget to account for 23-hour Crisis Relief Center capital expenses. The fund will be seeded with an initial budget of \$1,000,000 from the behavioral health fund.

The total project costs are estimated at approximately \$16,000,000. A table of funding sources follows:

| Source | Amount | Status |
|------------------------------|--------------|--------------|
| Behavioral Health Fund | \$1,000,000 | Proposed |
| Washington State | \$9,000,000 | Committed |
| Community Priorities Fund | \$2,318,063 | Committed |
| Total Available | \$12,318,063 | |
| Additional State Request | \$2,300,000 | 2024 Request |
| Remaining gap – to fundraise | \$1,381,937 | 2024 Request |
| Total Needed | \$3,681,937 | |

The Executive's Office, Facilities, Health & Community Services, Finance, and the PA's office have established a project team to move the project forward. Next steps and approximate timeline are as follows:



| Work Item | Responsible Dept | Goal Timeline |
|----------------------------|------------------|-------------------|
| Hire service modeling | WCHCS | January 2024 |
| consultant | | |
| Model operational costs | WCHCS | Q1 2024 |
| RFP for Service Provider | WCHCS | Q2 2024 |
| RFP for Architect | Facilities | Q3 2024 |
| Design | Facilities | Q4 2024-Q1 2025 |
| Permitting | Facilities | Q2 2025 |
| RFP for General Contractor | Facilities | Q2 2025 |
| Build | Facilities | Q2 2025 – Q2 2026 |
| Stakeholder outreach and | WCHCS | Q1 2024-Q2 2026 |
| service design | | |

The Administration is looking forward to bringing this critical community resource online. Please contact Kayla Schott-Bresler at x5220 with any questions.