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Why Process Matters: A Procedural History of WRIA 1 Watershed Management Planning 1999-2016 1 
 2 

Summary Findings of Fact  3 
 4 
The Watershed Planning Act (RCW 90.82, the Act) vested responsibility for review and approval of 5 

watershed plans, including implementation plans, with planning units and no other body, and further 6 

provided that planning units would manage the planning process. [Page 4] 7 
 8 
In 1998 The WRIA 1 Initiating Governments (IGs) initiated the WRIA 1 Watershed Management Project 9 

Watershed (Project) under the auspices of the Act and determined the composition of the WRIA 1 Planning 10 

Unit (PU) in a Structure and Function memo dated March 25 1999. [Pages 4-5] 11 
 12 
December 1999 County Attorney Dan Gibson confirmed at a PU meeting that the Act vested responsibility 13 

for review and approval of a watershed plan with the PU, and no other body. [Page 5-6] 14 
 15 
WRIA 1 PU reviewed and approved the 2005 Watershed Management Plan, Phase 1 (2005 WMP) and the 16 

2007 Detailed Implementation Plan (2007 DIP). [Page 6] 17 
 18 
In Fall 2007 a state Attorney General’s opinion determined that post-plan adoption roles of planning units 19 

would remain as before plan adoption by default, unless the adopted plan provided otherwise. [Page 6] 20 
 21 
Both the 2005 WMP and 2007 DIP explicitly provide for a post-adoption role for the PU. [Page 7] 22 
 23 
In 2000 the IGs entered into an Interlocal Agreement (ILA) forming the Joint Administrative Board (JAB); 24 

the ILA provides for administrative functions only. Nothing in said ILA amended or reduced the role of the 25 

Planning Unit, or transferred any of the Planning Unit’s statutory responsibility to the JAB. [Page 8] 26 
 27 
In February 2009, the WRIA 1 Staff Team decided the PU should be converted to an advisory committee. 28 

The PU rejected that proposal at its June 30 2009 regular meeting. [Page 9] 29 
 30 
July 8 2009 JAB decided it should resolve its authority over the PU “in a reasonable time frame,” and 31 

“Planning Unit remain in place until further discussion by Planning Unit and … Boards.” [Pages 10-11] 32 
 33 
Various WRIA 1 participants have tried to justify suspending PU activities by claiming that the PU’s role is 34 

over, since the process of watershed planning concluded once implementation began. Yet the 2005 WMP 35 

clearly states it is an interim plan only, that it will require revision from time to time. [Pages 11-12] 36 
 37 
Further, the Adaptive Management provisions of the plan call for iteration between planning and 38 

implementation, driven by monitoring of results. [Page 12-15] 39 
 40 
Thereafter, Staff Team stopped scheduling PU meetings; the latter, at that time having no independent 41 

means of operating, languished in limbo for over four years. [Page 15] 42 
 43 
The JAB developed the 2010 Lower Nooksack Strategy (LNS) without PU involvement. [Pages 15-16] 44 
 45 
Legal and other questions remain unanswered regarding the propriety of procedures used to develop LNS, 46 

as well as conflicts between Instream Flow Action Plan (IFAP) and LNS Objective 1. [Pages 16-17] 47 
 48 
County Council Surface Water Work Session does not resolve the issues regarding PU [Page17] 49 
 50 
 51 
In February 2013, prompted by County Attorney Dan Gibson memo on the legal status of the PU, County 52 

Executive Louws reversed his position and recommended to council the PU be re-started. [Pages 18-19] 53 
 54 
In Resolution 2013-025, approved July 23 2013, council recognized the PU for its statutory role in 55 

watershed planning, and added an advisory role for matters outside watershed planning. [Page 24--25] 56 
 57 
PU survives, but, isolated from JAB, plays no meaningful role in the Project. [Pages 25 -- 26] 58 
 59 
JAB and staff team continue to mischaracterize the PU [Page 26] 60 
 61 
JAB morphs itself into the watershed management board: [Pages 27 - 29] 62 
 63 
JAB representative on PU makes false claims regarding PU role in an interlocal agreement [Pages 29 - 30] 64 
 65 
Government participation in the Planning Unit dwindles over time [Page 30] 66 

67 
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Statutory Role and Procedural History of the WRIA 1 Watershed Planning Unit 1999-2018 148 

NOTE: References and links found in Appendix 1 149 
 150 
Statutory Role of planning units: 151 

The Watershed Planning Act [RCW 90.82] provides an operational definition of initiating 152 

governments, and directs said initiating governments to form a planning unit that would provide citizens 153 

representing local water resources interests maximum input and direction to the planning process, in a fair 154 

and equitable manner. In so doing it found as a matter of fact that such broad representation was necessary 155 

because “… the local development of watershed plans for managing water resources and for protecting 156 

existing water rights is vital to both state and local interests. The local development of these plans serves 157 

vital local interests by placing it in the hands of people: Who have the greatest knowledge of both the 158 

resources and the aspirations of those who live and work in the watershed; and who have the greatest stake 159 

in the proper, long-term management of the resources.” [RCW 90.82.005; RCW 90.82.010; RCW 160 

90.82.030] 161 

Further, the Act placed responsibility for managing the overall planning process with planning 162 

units, per RCW 90.82.030(1) “All WRIA planning units established under this chapter shall develop a 163 

process to assure that water resource user interests and directly involved interest groups at the local level 164 

have the opportunity, in a fair and equitable manner, to give input and direction to the process.” [emphasis 165 

added] 166 
 167 

 Thus, the legislature placed unprecedented responsibility upon planning units. RCW 90.82.130 168 

requires that only a planning unit can recommend approval of watershed plans, and that while county 169 

legislatures are given authority for final plan approval, counties cannot amend a watershed plan, they may 170 

only send it back to the planning unit for revision [RCW 90.82.130 (2) (b)]. This limitation contrasts 171 

markedly from the usual practice, where the members of bodies such as planning commissions are 172 

appointed by the county and present their work to the county, which can do with it whatever it sees fit. 173 

During the discussion held in the County Council’s July 23
rd

 2013 Public Works Committee meeting, of 174 

AB2013-190 regarding Resolution 2013-025, entitled Resolution Recognizing the Role of the WRIA 1 175 

Planning Unit to Assist the Whatcom County Council Regarding Water Resources, county attorney Dan 176 

Gibson consulted the Act and confirmed this point at the request of Committee members. 177 

 The legislature also empowered planning units to petition Ecology for general stream adjudications 178 

[as provided for under RCW 90.03.105]. 179 

With one exception, the legislature empowered planning units, and no other body, to seek the grants 180 

made available under the Act. 181 

 No subsequent amendments to the Watershed Planning Act modify the role of planning units. 182 

[Return to Findings]     [Return to ToC] 183 

 184 

Formation of the WRIA 1 Planning Unit.  185 

In October 1998 Whatcom County, PUD, Bellingham and Lummi Nation entered into a 186 

Memorandum of Agreement (MOA) that, among other things, committed those parties to act as the 187 

Initiating Governments under the Act, to initiate watershed planning under its auspices, which required 188 

formation of a planning unit. Nooksack Tribe did not sign the MOA, but later agreed to participate as an 189 

initiating government as defined by the Act. 190 

 Thereafter, the five WRIA 1 Initiating Governments issued a memo on the structure and function of 191 

the WRIA 1 Watershed Management Project in March of 1999, in which they set forth the detailed caucus 192 

structure of the WRIA 1 Planning Unit, named each caucus, and established the basic rules of caucus 193 

formation (self-selected representatives, etc.). Each caucus that needed to bring a large and diverse 194 

membership together (including, but not limited to, environment, land development, private wells, forestry, 195 

and fishers) did so under the watchful eye and with the explicit support of the WRIA 1 Initiating 196 

Governments. 197 

 Excerpts from the March 25 1999 Structure and Function Memo read in relevant part: 198 
 199 
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 “The state legislature, with agreements from federal agencies, has provided an opportunity for 200 

watershed management decisions to be made locally. The local opportunity was provided by the Watershed 201 

Management Act (ESHB 2514, RCW 90.82) of April 1998. The law provides that if local representatives in 202 

WRIA 1 can work together, make scientifically sound assessments of the problems; collaborate to form a 203 

Planning Unit; forge agreements among the affected parties; adhere to federal, tribal, state, and local laws; 204 

and create a comprehensive watershed management plan and implementation strategy, than the state 205 

agencies will accept the locally determined decisions. Federal agencies participating or represented in the 206 

planning project may also accept the applicable obligations included in the plan. From Page 1 207 
 208 

“An initial attempt to describe the structure and function of the Watershed Management Project was 209 

released on December 29, 1998. In response to comments received about the document, the structure has 210 

been refined and additional information provided on the Public Involvement and Education plan and caucus 211 

formation and function. A new schedule for formation of the Planning unit is also being developed. This 212 

report presents the refined structure and function of the Planning Unit and the other elements of the 213 

Watershed Management Project. This document does not, however, change or waive any rights of the 214 

Initiating Governments under ESHB 2514. From Page 1, emphasis added. 215 
 216 

“If local elected and appointed decision-makers can succeed at working together, they will 217 

determine how water resources in WRIA 1 are managed. If local decision-makers cannot cooperate and 218 

plan together, the state, tribal and federal governments will make the necessary water resource management 219 

decisions.  From Page 1. 220 
 221 

“These [Initiating] governments have assembled a capable Staff Team that is action oriented and 222 

has learned the lessons of past water resource planning efforts. The Watershed Management Act may 223 

provide the last opportunity for local decision-makers to plan and implement necessary water resource 224 

solutions. Now is the time to trust, cooperate, and work together. From Page 2, emphasis added. 225 
 226 

“The attached diagram of WRIA No. 1 Watershed Planning defines and describes the components 227 

and functions of the planning project. The arrows between the components in the diagram mostly represent 228 

the flow of information, communication, and feedback, and should not be confused with organizational 229 

charts that depict lines of authority and reporting responsibility. This process must be a collaborative effort, 230 

characterized by cooperation, trust, and mutual support if it is to succeed. From Page 3, emphasis added. 231 
 232 

“Whatcom County is the Lead Agency for the Watershed Management Project. The role of the Lead 233 

Agency in this effort is administrative. The agency is to coordinate and facilitate the watershed planning 234 

process. The Lead Agency will provide staff and receive and disburse funds for the execution of grants, 235 

contracts, and services as determined by consensus of the Initiating Governments. Whatcom County, as the 236 

general purpose government with county-wide taxing authority, is the rational source to fund the local 237 

portion of the Watershed Management Project. From Page 4, emphasis added. 238 
 239 

“The Initiating Governments intend to provide some support to the caucus organizations and to 240 

facilitate the formation of the caucuses. In would not be appropriate, however, for the Initiating 241 

Governments to assume responsibility for the formation and functioning of the caucus organizations. Each 242 

caucus is the responsibility of its members. From Page 4.” 243 
 244 
The WRIA 1 Planning Unit caucuses began meeting in June of 1999. Over the first several months of its 245 

existence the Planning Unit developed a document setting forth its rules of business, entitled Process and 246 

Procedural Agreement, which was executed in December of that year. 247 

[Return to Findings]     [Return to ToC] 248 

 249 

Questions regarding the March 1999 Structure and Function Memo Arose During Planning Unit 250 
Meetings. 251 

 In WRIA 1, discussion of the role of planning units and the related issue of what authority initiating 252 

governments had over planning units after their formation, began as soon as the Planning Unit convened in 253 

June of 1999. The discussion continued and intensity of the concerns built until, at its regular December 22 254 
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1999 meeting, county attorney Dan Gibson gave some legal advice regarding those issues. Excerpts from 255 

the summary of that meeting read in relevant part: 256 
 Question [from Planning Unit member]: In terms of approval of the plan, who holds that authority 257 
with respect to the structure established for this planning process in our WRIA?  What relationship do the 258 
IGs have as members of the PU in terms of approval or lack thereof of that plan to whoever has the final 259 
authority to approve it? 260 

Dan Gibson: I’m not going to go too far into my reaction to the way the IGs are relating to the PU.  261 
If IGs expect to have a vote, as I read RCW they must do so as members of the PU.  On the issue of plan 262 
approval, if parties want a vote, they do so as members of the PU.  They might identify themselves as IGs 263 
within broader context of the PU.  It is the PU that approves/disapproves the plan.  It then moves forward 264 
to County Council. 265 
Question: The perception is that the PU makes a decision – and the Process and Procedural Agreement 266 
stipulates that if the table cannot decide then it goes up to the IGs – the IGs will then make that decision 267 
by consensus.  So is sounds like, the understanding of the law is that tribes are not going to be voting 268 
unless the PU can not agree.  269 

Dan Gibson: The law does not say that.  In the process, as it has developed here, there seems to 270 
have been a wedge driven between the IGs and PU.  The law makes no distinction in terms of plan 271 
approval.  Plan approval is made by the PU.  IGs are perceived to be members of PU.  One cannot avoid 272 
section 90.82.130 of the statue, which calls for approval of the plan by PU and not by some other group.  273 
So to the extent IGs have a voice and are clearly given large and significant voice, in fact veto power must 274 
be done in context of the PU. [Return to Findings]     [Return to ToC] 275 

 276 

WRIA 1 Planning Unit work products: 277 

 The WRIA 1 Planning Unit recommended adoption of a 2005 Watershed Management Plan, Phase 278 

1 (2005 WMP), and a 2007 Detailed Implementation Plan (2007 DIP). The County Council approved both 279 

Plans. Such council approval was the final step in the plan adoption process as set forth in the Act. 280 

 The Planning Unit also reviewed and approved many other documents, including scopes of work for 281 

contractors, and the work product of said contractors. 282 

 The Planning Unit also participated, on equal footing with other Project participants, in the selection 283 

of contractors. 284 

[Return to Findings]     [Return to ToC] 285 

 286 

Status and role of the Planning Unit after Plan adoption: 287 

 The issue of post-plan adoption role of planning units was raised by various WRIA 1 participants 288 

and passed along to the state AG’s office, with the following result, from a document entitled WRIA 1 289 

Planning Unit Fall 2007 Update: 290 
 Planning unit authority during implementation: 291 
RCW 90.82.043 and RCW 90.82.048 provide little additional guidance about how planning units are to be 292 
established or organized, who the lead agency should be, or how decisions are to be made. Washington 293 
Assistant AG Maia Bellon’s recommendation was that absent detail in the statute authorizing Phase 4 actions, 294 
the rules established in Phase 1 regarding initiation, structure, function, and decision-making still apply as 295 
default. She also suggested that existing agreements already developed by the planning unit, and any guidance 296 
provided in the approved watershed plan, are commonly used by other planning units as guidance for initiating 297 
Phase 4. If the Planning Unit desires more clarity about planning unit structure in Phase 4, another alternative 298 
could be to seek clarifying language in RCW 90.82 from the legislature. The Planning Unit approved Watershed 299 
Plan states that the interim strategy for governance and administration during watershed plan implementation is 300 
to retain the organizational structure for plan development but with modifications to the process to reflect a 301 
reduced level of funding.  302 
Link to Fall 2007 Update document [link not available as of 20191008]  303 

[Return to Findings]     [Return to ToC] 304 

 305 
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Continuing Role of Planning Unit: Both the 2005 WMP and 2007 DIP explicitly provide for ongoing 306 

involvement of the PU. Both WMP and DIP establish a schedule of quarterly PU meetings, budgeted for 307 

with Project funds, and a subcommittee was scheduled to address Project funding and governance issues 308 

left unresolved by the 2005 WMP. Below are relevant excerpts from both plans: 309 

 2007 DIP Page 25 Table of Tier 1 Actions 310 

Page 25, In Second Row, Column labeled Milestones: 311 
  Organize and conduct Planning Unit meetings as described in the June 2005 WRIA 1 Watershed Management 312 
Plan.  313 
 Page 25, In Second Row, Column labeled Schedule: 314 

Q1/08 and Q3/08 (tentative schedule for conducting Planning Unit meetings assuming continued process of 1st 315 
meeting to review and 2nd meeting to approve) 316 

 Page 25, In Second Row, Column labeled Activity Leads: 317 
  WRIA 1 Staff Team and support staff lead for coordinating tasks.  318 
 319 

Further, in his memo to Executive Louws dated February 6 2013, Dan Gibson, after reviewing the 320 

relevant documents, stated: “Second, the primary reason that the planning unit continues to not simply exist 321 

but to exist with some expectation of functionality … is because the Watershed Management Plan adopted 322 

in 2005 provides an on-going role for the planning unit, albeit that role is not crystal clear. 323 

"Planning Unit - The composition of the Planning Unit with respect to caucuses represented will not 324 

change.  Modifications to the Planning Unit processes include a reduction in meeting frequency.  It is 325 

anticipated that the Planning Unit will have up to four (4) facilitated meetings per year.  Scheduled 326 

meetings will be for the primary purpose of considering recommendations relative to instream flows or to 327 

the Federal/Tribal settlement negotiations, legislative changes, and formal WRIA 1 Watershed 328 

Management Plan updates.  Opportunities for feedback and input from the Planning Unit on WRIA 1 WMP 329 

implementation activities outside of the scheduled facilitated meetings will be provided through a variety of 330 

communication methods including: monthly posting of implementation activities to the WRIA 1 project 331 

website; quarterly distribution of a simple newsletter to update WRIA 1 participants on program and 332 

project status; email notification of events, meetings, and other notable activities as appropriate; posting of 333 

Staff Team meeting summaries to the WRIA 1 Project website; and occasional informal, non-facilitated 334 

Planning Unit meetings to receive feedback from and/or provide updates to Planning Unit or other WRIA 1 335 

participants. . . ." WMP, Section 2 [sic, it’s Section 4], p. 5.” 336 
 337 
Here is the same language, verbatim: 338 

119 Planning Unit – The composition of the Planning Unit with respect to caucuses represented 339 

120 will not change. Modifications to the Planning Unit processes include a reduction in 340 

121 meeting frequency. It is anticipated that the Planning Unit will have up to four (4) 341 

122 facilitated meetings per year. Scheduled meetings will be for the primary purpose of 342 

123 considering recommendations relative to instream flows or to the Federal/Tribal settlement 343 

124 negotiations, legislative changes, and formal WRIA 1 Watershed Management Plan updates. 344 

125 Opportunities for feedback and input from the Planning Unit on WRIA 1 WMP 345 

126 implementation activities outside of the scheduled facilitated meetings will be provided 346 

127 through a variety of communication methods including: monthly posting of implementation 347 

128 activities to the WRIA 1 Project website; quarterly distribution of a simple newsletter to 348 

129 update WRIA 1 participants on program and project status; email notifications of events, 349 

130 meetings, and other notable activities as appropriate; posting of Staff Team meeting 350 

131 summaries to the WRIA 1 Project website; and occasional informal, non-facilitated Planning 351 

132 Unit meetings to receive feedback from and/or provide updates to Planning Unit and other 352 

133 WRIA 1 participants. Planning Unit members are also encouraged to contact members of 353 

134 the Staff Team, and in particular the Staff Team chair, if they have comments or concerns 354 

135 that arise through their review of the various update mechanisms. The composition of the 355 

136 Planning Unit with respect to interests represented will not change. 356 

[Return to Findings]     [Return to ToC] 357 
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 358 

The Act places responsibility for implementation plans with planning units 359 
RCW 90.82.043 reads in full: 360 

(1) Within one year of accepting funding under RCW 90.82.040(2)(e), the planning unit must 361 

complete a detailed implementation plan. Submittal of a detailed implementation plan to the department is 362 

a condition of receiving grants for the second and all subsequent years of the phase four grant. 363 
 364 

(2) Each implementation plan must contain strategies to provide sufficient water for: (a) Production 365 

agriculture; (b) commercial, industrial, and residential use; and (c) instream flows. Each implementation 366 

plan must contain timelines to achieve these strategies and interim milestones to measure progress. 367 
 368 

(3) The implementation plan must clearly define coordination and oversight responsibilities; any 369 

needed interlocal agreements, rules, or ordinances; any needed state or local administrative approvals and 370 

permits that must be secured; and specific funding mechanisms. 371 
 372 

(4) In developing the implementation plan, the planning unit must consult with other entities 373 

planning in the watershed management area and identify and seek to eliminate any activities or policies that 374 

are duplicative or inconsistent. 375 

 Source: http://apps.leg.wa.gov/rcw/default.aspx?cite=90.82.043 376 

[Return to Findings]     [Return to ToC] 377 

 378 

The formation of the Joint Administrative Board (JAB): 379 
While the March 1999 Structure and Function document made explicit reference to a “government-380 

to-government” structure that would enable Lummi Nation and Nooksack Tribe to participate in the WRIA 381 

1 Project without risking adverse impacts to the legal status of their treaty rights, as the Planning Unit begin 382 

operation both tribes announced their legal counsel had advised against their direct participation in the 383 

Planning Unit. The Staff Team advocated the formation of the Joint Administrative Board (JAB), 384 

consisting of the executive decision makers of the five Initiating Governments, as a means to enable tribal 385 

participation in the Project without their direct involvement in the Planning Unit. The JAB was established 386 

by an interlocal agreement (ILA), executed by its parties in early 2000, which sets forth the JAB’s scope of 387 

responsibility as administrative functions including receipt and disbursement of funds and contracting for 388 

work approved by the Planning Unit. 389 

Nothing in said ILA amended or reduced the role of the Planning Unit, or transferred any of the 390 

Planning Unit’s statutory responsibility to the JAB. The ILA doesn’t even mention the purpose of keeping 391 

the tribes at the table; the discussion of that issue took place during Planning Unit meetings between 392 

September and December, 1999, including a special Interlocal Committee of the Planning Unit established 393 

to review and approve the text of the Interlocal [source: Planning Unit meeting summaries September 394 

through December 1999]. 395 

 Dan Gibson’s memo to Executive Louws of February 6 2013 provides additional background on 396 

this topic: 397 

 “There are a couple of wrinkles in the process [set forth in the Watershed Planning Act] as it has 398 

played out in Whatcom County that have contributed to the current level of uncertainty about the on-going 399 

role of the Planning Unit.  First, while the statutes appear to presume that the initiating governments would 400 

be subsumed into the planning unit, so that the initiating governments' interests and positions would all be 401 

mediated through the more broadly constituted planning unit, that presumption did not come to pass here in 402 

Whatcom County.  Because of the long-standing position of tribes that they engage only in government-to-403 

government negotiations, the tribes declined to become participants in the planning unit in Whatcom 404 

County. Instead a hybrid process was established whereby the planning unit, without tribal participation, 405 

did its work, after which that work was reviewed and accepted by the "joint board" (essentially the 406 

initiating governments), and following that the plan was referred to the County legislative authority for 407 

adoption.” 408 

[Return to Findings]     [Return to ToC] 409 
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 410 

In 2009, the Staff Team proposed changing the Planning Unit to an advisory group: 411 

Subsequent to the approval of the 2007 DIP, some Planning Unit members questioned whether the 412 

WRIA 1 Watershed Management Project was drifting off course. For example, the County’s 413 

Comprehensive Water Resource Integration Program (CWRIP) appeared to run afoul of some provisions of 414 

the 2005 WMP and the 2007 DIP. Further, some Planning Unit members questioned whether the Adaptive 415 

Management section of the WMP was being implemented properly. A discussion of this issue is captured in 416 

the meeting summary of the January 21 2009 regular Planning Unit meeting. The decision was made at that 417 

meeting to continue the discussion at a later meeting, after the Staff Team had had a chance to review the 418 

matter. 419 

 [source: January 21 2009 WRIA 1 Planning Unit meeting summary, beginning Pages 6 through 8; due to 420 

crash of the original Project site, the following link is no longer valid: 421 

http://wria1project.whatcomcounty.org/uploads/PDF/Meeting%20Materials/Planning%20Unit/Planning_U422 

nit_Summary_01-21-09_DRAFT.pdf  423 

  424 

The Staff Team next met a month later. The written summary of the February 25 2009 Staff Team 425 

meeting contains the following, beginning Page 3: 426 
 6. WRIA 1 Program Integration Structure and Function 427 
There was a discussion on the role of the Planning Unit (PU), based on tables that were created the last 428 
time this topic was on the ST/TTL agenda, as well as the legislation that discusses the role of the Planning 429 
Unit. The three phased structure document presented to the Joint Board in April 2007 was discussed as 430 
well. ST/TTL discussed the PU role during plan development and potential roles in transition of WRIA 1 431 
governance into a more comprehensive structure. Becky [Peterson, Geneva Consulting, the WRIA 1 staff 432 
team/JAB contract coordinator] provided a review of the March 2000 SOW, Section 2.7, Process Flow 433 
Control Protocol. She asked if, regardless of the path forward, if this process was the intended process for 434 
purposes of implementing the three phased document. A ST/TTL provided their interpretation of the 435 
PU decision making process, and it is that of an advisory role. Some ST/TTLs feel that for 436 
implementation the PU would function best if it is clearly stated they are an advisory committee, 437 
and that though it would be a difficult discussion, it needs to be held. While some PU members 438 
may be unhappy with this reorganization, they will at least know the fate of the PU. It was noted that 439 
there is a need for water systems to have individual plans that are consistent with watershed planning, and 440 
there needs to be certainty. A ST/TTL noted a model for an advisory committee, under which there is a 441 
community advisory council, a board, and executive level decision makers, which would have a defined 442 
decision making process. Becky recommended reviewing how the 2007 document can be revised then 443 
taken to the PU and finally, presented to the Joint Board. A ST/TTL noted that the PU should be advisory, 444 
but include advisory ability for Salmon Recovery, hoping to result in a better way of making connections, 445 
rather than another layer of bureaucracy. Becky will draft a document that frames the discussion about 446 
proposed changes in the PU function to the advisory capacity. [emphasis added] 447 
 448 
Action Item: Becky will draft a document that frames the discussion about proposed changes in the PU 449 
function to the advisory capacity.” 450 
Source: [link no longer available since the original Project site crashed.] 451 

 http://wria1project.whatcomcounty.org/uploads/PDF/Meeting%20Materials/Staff%20Team/WRIA452 

%201%20Staff%20Team%20Meeting%20Summary%2002-25-09.pdf  453 

The meeting summary makes no mention of any controlling legal authority to justify the proposal. 454 

The meeting summary appears to suggest that the entire Staff Team members present at said meeting 455 

supported the proposal. 456 

 The proposal was brought before the WRIA 1 Planning Unit at its June 30, 2009 meeting. The 457 

Planning Unit rejected the proposal, although some of its members supported it. 458 

[Return to Findings]     [Return to ToC] 459 

 460 

 461 
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http://wria1project.whatcomcounty.org/uploads/PDF/Meeting%20Materials/Staff%20Team/WRIA%201%20Staff%20Team%20Meeting%20Summary%2002-25-09.pdf
http://wria1project.whatcomcounty.org/uploads/PDF/Meeting%20Materials/Staff%20Team/WRIA%201%20Staff%20Team%20Meeting%20Summary%2002-25-09.pdf
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 463 

JAB attempts to decide fate of Planning Unit:  464 

At its meeting held July 8, 2009, the JAB rejected a proposal by the County to continue the 465 

Planning Unit, albeit in a somewhat limited role. 466 

 467 

Source: http://wria1project.whatcomcounty.org/uploads/PDF/Meeting%20Materials/Joint%20Board/07-08-468 

2009/DRAFT_2009_July8_WatershedPlanning_SalmonRecovery_Policy%20Meeting.pdf 469 

 NOTE: link no longer valid due to crash of the original Project site. 470 

 471 

The following are excerpts from the written meeting summary. 472 
 473 
Discussion: 474 
 WRIA 1 Watershed Management and Salmon Recovery Programs Implementation 475 

Jon Hutchings [then with Whatcom County Public Works] reviewed the status of transitioning in to an 476 
implementation governance structure that had been discussed by the program policy boards in 2007. At that time the 477 
policy boards approved the first phase, which was to consolidate the meetings of the two policy boards. The next 478 
phases were proposed to move forward when identified milestones were achieved. The additional phases of the 479 
structure proposed in 2007 were not approved by the Joint Board at the time, and the action was that the Staff Team 480 
would consider the next phases and feasibility of implementing them. For a number of reasons including that the 481 
milestones are progressing to completion, the Staff Team initiated a review of the organizational structure presented 482 
in 2007 for feasibility of implementing. Based on the review, a revised implementation structure was prepared for the 483 
Joint Board and Salmon Recovery Board consideration. Jon continued explaining that the revised implementation 484 
structure was discussed by the Staff Teams of both Boards, the Salmon Recovery Board’s Steering Committee, and 485 
presented and discussed at two informal meetings with Planning Unit caucus representatives and at the June 30 486 
Planning Unit meeting. Additionally, Whatcom County staff met individually with a number of Planning Unit 487 
representatives to discuss the current status of the Planning Unit and the role in implementation. Planning Unit 488 
members’ comments from the June 30 Planning Unit meeting on the proposed implementation structure were 489 
distributed via email to the Joint Board.  490 
 491 
Jon [Hutchings, Whatcom County] presented his recommendation to the Joint Board, which is to move forward with 492 
the structure while retaining the Planning Unit for purposes of the instream flow action plan. Points discussed and/or 493 
raised by the WRIA 1 Joint Board and Salmon Recovery Board members included: 494 
 495 
• The Nooksack Tribe Joint Board member expressed the perspective of having a stakeholder group that can 496 
address all projects from a wide range of programs that come forward similar to a watershed council. He is not sure 497 
that the Planning Unit is structured to serve in that capacity, and that the role of the Planning Unit during the planning 498 
phase is not applicable to the implementation phase. 499 
 500 
• The City of Bellingham member expressed the perspective that it is important to identify the role of the stakeholder 501 
group. If the Boards are asking a group to provide input then it is important that the Boards provide support for the 502 
stakeholder group. 503 
 504 
• The PUD No. 1 raised the question that had been brought up at an earlier Planning Unit meeting involving the 505 
Planning Unit’s authority once the Planning Unit is established and the watershed plan approved. The legislation is 506 
not clear on what happens once the plan is approved. The other related question is the authority vested in the Joint 507 
Board as it relates to the Planning Unit, and whether the Joint Board has the authority to sunset the Planning Unit if 508 
the Joint Board established it. 509 
 510 
• The designated representative for the City of Blaine expressed the need to clarify within the organizational structure 511 
where discussions associated with out of stream water needs will take place. 512 
 513 
• The designated representative for the City of Lynden expressed a perspective that the Planning Unit needs to 514 
remain in place because it is the only link the small cities have into the instream flow process at this time. 515 
 516 
• Joint Board and Salmon Recovery Board discussed the proposed implementation structure and investments of time 517 
that have been made to date by the Planning Unit. Jon Hutchings recommended to the Boards that concerns 518 
expressed about the watershed panel and the process for selecting representatives continue to be discussed and 519 
resolved within a reasonable timeframe. In the meantime, he recommended the Boards approve the structure with 520 
the except ion of the watershed panel, and that the Planning Unit remain in place until there is further discussion by 521 
both the Planning Unit and the two Boards. After receiving clarification that the proposed structure does not change 522 
the policy level of the proposed structure, the designated representative for the City of Lynden stated support for 523 
moving the WRIA 1 Management Team level of the proposed structure forward but not the other components until 524 
there is further discussion. 525 
 526 

http://wria1project.whatcomcounty.org/uploads/PDF/Meeting%20Materials/Joint%20Board/07-08-2009/DRAFT_2009_July8_WatershedPlanning_SalmonRecovery_Policy%20Meeting.pdf
http://wria1project.whatcomcounty.org/uploads/PDF/Meeting%20Materials/Joint%20Board/07-08-2009/DRAFT_2009_July8_WatershedPlanning_SalmonRecovery_Policy%20Meeting.pdf
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• The Joint Board and Salmon Recovery Board agreed by consensus to implement the WRIA 1 Management Team 527 
element of the proposed implementation structure. The watershed panel and process for selecting representatives 528 
will continue to be discussed and resolved within a reasonable timeframe. [Pages 3 & 4 of 5 pages] 529 
 530 
Actions/Agreements: 531 
 The Joint Board and Salmon Recovery Board agreed by consensus to implement the WRIA 1 Management 532 
Team element of the proposed implementation structure. The watershed panel and process for selecting 533 
representatives will continue to be discussed and resolved within a reasonable timeframe. The Planning Unit 534 
remain in place until there is further discussion by both the Planning Unit and the two Boards [emphasis 535 
added; from Page 4 of 5 pages] 536 
 537 
The July 8 2009 JAB meeting summary offers no indication that anyone present at said meeting offered an 538 

answer to the question reportedly raised by the PUD representative of what controlling legal authority the 539 

JAB had to make decisions regarding the Planning Unit. No subsequent Joint Board meeting summaries 540 

make reference to this topic. Thereafter, no mention of the Planning Unit appears in the written meeting 541 

summaries of the Joint Board or the Staff Team until 2013. 542 
 543 
With respect to the question of whether the JAB “has the authority to sunset the Planning Unit,” county 544 

attorney Dan Gibson concluded otherwise. On February 6 2013, he issued a memo to County Executive 545 

Louws in which he concluded, as Louws’ summarized it to the County Council, “the Planning Unit has 546 

legal status.” Said memo reads in relevant part: 547 

“ … the planning unit was not less and could not legally be less than that for which the 548 

statute provided.  Thus the planning unit did not owe its continued existence, after formation, to 549 

the Joint Board nor could the Joint Board unilaterally declare that the Planning Unit was 550 

terminated. 551 

“While the statutes carve out no clear role for the planning unit following plan adoption, 552 

they do provide for its continuing existence until the formation of a water management board 553 

pursuant to RCW 90.92.030.” 554 
[Return to Findings]     [Return to ToC] 555 

 556 

The interim nature of the 2005 WMP: 557 

 The WRIA 1 2005 Watershed Management Plan, Phase 1, was intended to serve only as an interim 558 

plan. When the legislative bodies of the small cities and other governments who were parties to the 2005 559 

WMP approved it, they included language in their approving resolutions as follows: 560 

 “WHEREAS, the WRIA 1 Watershed Management Project – Phase 1 is a step toward the eventual 561 

adoption of a watershed management plan that addresses and may resolve water issues important to the 562 

City; and 563 

 WHEREAS, the WRIA 1 Watershed Management Project – Phase 1 is limited to identifying a 564 

“road map” for selecting and adopting instream flows, continuing data collection and monitoring, 565 

completing technical studies, and developing the next version of the watershed management plan;” [From 566 

City of Bellingham council resolution, Appendix G, 2005 WMP]. Almost exact same language appears in 567 

the approving resolutions from Lummi, Nooksack, and the small cities. 568 

 Furthermore, the 2005 WMP itself explicitly provides that it is a preliminary plan. 569 

 From 2005 WMP Executive Summary, Page 1: 570 

 This draft Water Resource Inventory Area 1 (WRIA 1) Watershed Management Plan – Phase 1 571 

(WRIA 1 WMP) was developed through the cooperative efforts of local stakeholders and governments 572 

under the framework provided by the Washington State Watershed Management Act (RCW 90.82). The 573 

WRIA 1 WMP provides a roadmap for addressing water quantity, water quality, instream flow, and fish 574 

habitat challenges faced by residents of WRIA 1 now and in the future, with an initial focus on 2005/2006 575 

activities. It is to be viewed as a living document that will evolve and develop over time with 576 

continued refinement of the technical information necessary to respond to existing and new 577 
challenges. [Emphasis added] 578 
 579 
From 2005 WMP Section 3 Page 1: 580 
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 The purpose of Section 3 is to identify the initial solutions, actions, and alternatives for addressing 581 

the key issues identified in Section 2, and the requirements described in the WRIA 1 March 2000 Scope of 582 

Work. As noted in the March 2000 Scope of Work, the identification and evaluation of solutions 583 

requires an incremental/iterative process building upon recommendations from previous planning 584 
efforts and considering existing laws, programs, and other efforts.  [Emphasis added] 585 

 586 
From 2005 WMP Section 3, Page 13: 587 

 The Management Options Subcommittee, which was a subcommittee of the WRIA 1 Staff Team, 588 

formed in June 2001 to explore approaches for defining, reviewing, and recommending management 589 

options for consideration in addressing issues identified as part of the WRIA 1 Project. The approach 590 

recommended by the Subcommittee to the WRIA 1 Planning Unit was a three-step process that the 591 

Planning Unit subsequently approved. The steps included: 592 

Step 1: Defining Initial Potential Management Options/Creating an Options Catalog; 593 

Step 2: Evaluating the Potential Management Options; and 594 

Step 3: Selecting and Implementing Management Options. 595 

The Management Options Subcommittee initiated the first step - defining initial management options and 596 

creating a catalog - with the intent of making the Management Options Catalog a comprehensive source of 597 

potential management options for consideration in the WRIA 1 Project. Management options not 598 

pursued for the current iteration of the WRIA 1 Watershed Management Plan - Phase 1 remain in 599 

the catalog for consideration in future iterations. Additionally, as part of WRIA 1 Project 600 

implementation, there will be an ongoing effort to update the Management Option Catalog including 601 

providing a status of the options being pursued, adding new options for future consideration, and 602 
modifying language of specific management options as additional information is gathered.  [Emphasis 603 

added] 604 
 605 

2005 WMP Section 3, Page 32: 606 

 Project Design Details for Consideration in Future WRIA 1 Project Updates: 607 

The information outlined below reflects the original design concept outlined in the March 2004 Preliminary 608 

Review Draft WRIA 1 Watershed Management Plan. It includes parts of the original design that have not 609 

been included previously in this program description. Retaining the original concept for project design is 610 

important because it may need to be referred to when developing future work plans, drafting 611 

Watershed Management Plan updates or amendments, and/or modifying project implementation 612 
elements as part of an adaptive management strategy.  [Emphasis added] 613 

 NOTE:  This or similar language appears in various places in Section 3 of the 2005 WMP.  Page 51 614 

provides yet another example.   615 

[Return to Findings]     [Return to ToC] 616 

 617 

Planning and implementation: linear transition or iterative process? The Adaptive Management 618 
provisions of the 2005 WMP: 619 

 620 

From 2005 WMP, Section 4 (begins Page 7) 621 

 622 

“4.3 Adaptive Management 623 
 624 
Adaptive management is a process that can allow organizations to acknowledge and deal with uncertainty 625 
within a deliberate decision making framework. It is a process that facilitates the use of best available 626 
science in influencing public policy. 627 
 628 
The March 2000 Scope of Work specifies the use of adaptive management in the Watershed Management 629 
Plan’s implementation and provides a description of the process.” 630 
 631 
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The description of the Plan’ Adaptive Management provisions are thus found in the March 2000 SOW 632 

(Appendix B to the 2005 WRIA 1 WMP): 633 

 634 

2.7 Process Flow Control Protocol (Begins Page 12 Line 504) 635 
 636 
The WRIA 1 watershed planning process, and the implementation of the action elements thereof, shall be 637 
executed in a specific sequence of steps that have been established in order to maximize the chances of the 638 
plan’s success. The sequence embodies and employs the principles of adaptive management. The sequence shall 639 
apply to each plan section for each sub-basin and each plan component. 640 
 641 

Generalized Planning Flow Control: 642 
 643 
2.7.1 Planning Process Flow Control Protocol (begins Line 511) 644 
The planning process shall consist of the execution of each task within each section in this Scope of Work, in a 645 
sequence to be determined by the decision making logic set forth below. The planning process applies to each 646 
plan component (water quantity, water quality, instream flow, and fish habitat) within each sub-basin. 647 
 648 
Generalized Implementation Flow Control: 649 
 650 
2.7.2 Management/Implementation Process Flow Control Protocol (begins Line 540) 651 
Provisions for adaptive management within the implementation phase (upper right shaded box of Figure 2) are 652 
discussed below. 653 
 654 

Provision for Specific Detailed Flow Control 655 
 656 
2.7.3 Process Flow Protocols (begins Line 561) 657 
The intent of these Process Flow Control Protocols and their accompanying diagrams is to portray only general 658 
process flow. Specific, detailed process flow control protocols will be established, when and if needed, for 659 
particular sections or sub-sections of the planning and/or implementation process. 660 
 661 
2.7.4 Implementation Strategy/Status Files (begins Line 566) 662 
In order to provide a clear and easily accessible record of the progress of each planning activity within each 663 
section of this Scope of Work, project managers shall create and maintain files in a suitable and uniform 664 
electronic format that describe the current implementation status of each such activity. 665 

 Content; File Type(s); Implementation Strategy/Status: where; what; why; when; who; how;  666 

 667 

[NOTE: The Adaptive Management logic model flow charts are reproduced as Appendices 2 and 3 of this 668 

document; Links:  Appendix 2 Appendix 3; You can compare the WRIA 1 WMP management logic model 669 

with that of the WRIA 1 Salmon Recovery Adaptive Management logic model Appendix 4] 670 

 671 

From 2007 DIP Table 3 Tier 1 Actions (begins Page 25): 672 

 673 

Task: Adaptive Management 674 
 675 
Subtask: Develop Implementation Schedule for Tier 2 and Tier 3 Category WMP Actions 676 
 677 
Milestones:  678 

Review status of Tier 1 actions and effectiveness in meeting program/project goals.  679 

Assess Tier 2 and Tier 3 WMP actions based on outcome of Tier 1 review and recommend 680 

changes/modifications to the Tier 2 and Tier 3 actions.  681 

Develop an implementation schedule for Tier 2 and Tier 3 actions. Incorporate modifications to 682 

Tier 1 actions recommended as part of the effectiveness review.683 
 684 
Related Information: 685 
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The March 2000 Scope of Work for the WRIA 1 Watershed Management Project includes a 686 

strategy for adaptive management in Section 2.7. The review of the Tier 1 actions’ effectiveness in 687 

addressing goals and objectives of the WRIA 1 Watershed Management Plan and modifications or changes 688 

that may need to be made to Tier 2 and Tier 3 actions based on the outcome of the review will be done 689 

consistent with the adaptive management process identified in the March 2000 Scope of Work. 690 

Tier 1 actions include implementing the ISF Action Plan, which is intended to address water 691 

availability for instream and out of stream uses as part of the negotiation process. If after reviewing the Tier 692 

1 actions, it is determined that the negotiation process is not sufficiently addressing water supply for future 693 

uses and the role of inchoate rights in meeting future supplies, additional strategies will be identified using 694 

the Adaptive Management strategy outlined in Section 2.7of the March 2000 WRIA 1 Watershed 695 

Management Project Scope of Work. 696 
697 
Subtask: Implement Section 7, Adaptive Management of the WRIA 1 Long Term Monitoring Program 698 

Strategy 699 
 700 
Milestones: Establish coordinating/technical team to implement adaptive management steps identified 701 

in the WRIA 1 LTMP strategy. 702 
 703 
Related Information: The WRIA 1 Long Term Monitoring Program Strategy that includes Section 7, 704 

Adaptive Management, is included as an Appendix to the WRIA 1 Detailed Implementation Plan. 705 
 706 

Modifications/additions to strategies included in the June 2005 WRIA 1 Watershed 707 

Management Plan for addressing water quantity, water quality, instream flow, and fish habitat goals and 708 

objectives 709 
 710 
Milestones:  711 

Prepare annual status report of implementation actions identified in the Detailed Implementation 712 

Plan.  713 

Based on report, evaluate implementation actions to identify need for modifications and/or 714 

additions to strategies for purposes of addressing WRIA 1 Watershed Management Project goals and 715 

objectives.  716 

Present list of changes, if any, to Planning Unit and Joint Board for consideration.717 
 718 
Related Information:  719 

Strategies and programs identified in the June 2005 WRIA 1 Watershed Management Plan were 720 

developed to address the goals and objectives identified in the March 2000 WRIA 1 Watershed 721 

Management Project Scope of Work. Section 2.7 identifies an adaptive management process for evaluating 722 

effectiveness of the implementation strategies included in the WRIA 1 Watershed Management Plan.  723 

 724 

From 2007 DIP Long Term Monitoring Program (begins Page 55): 725 
 726 
“WRIA 1 Long Term Monitoring Program Adaptive Management The WRIA 1 LTMP adaptive 727 
management approach is designed to incorporate monitoring results from programs identified in the LTMP 728 
strategy back into the decision-making process in a manner consistent with the overall adaptive management 729 
approach described in the June 2005 WRIA 1 Watershed Management Plan. Ensuring monitoring results are 730 
appropriately influencing or being incorporated into management programs requires consistent dedication of 731 
resources including staff and funding. The steps associated with the WRIA 1 LTMP adaptive management 732 
approach, which will run concurrent with the WRIA 1 LTMP strategy implementation, include:  733 

1. Evaluate monitoring data associated with the over-arching monitoring element of the WRIA 1 734 
LTMP strategy and assess extent to which the goals and objectives identified in Section 3.0 have been achieved;  735 

2. Evaluate monitoring data associated with complementary programs;  736 
3. Evaluate status of implementing WRIA 1 LTMP recommendations in Section 6.0; 737 
4. Evaluate status of funding to support implementation of WRIA 1 LTMP strategy;  738 
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5. Assess outcome of evaluations identified in numbers 1-4 and determine appropriate adaptive 739 
management options;  740 

6. Implement the appropriate adaptive management action consistent with the adaptive management 741 
approach described in the WRIA 1 Watershed Management Plan; and  742 

7. Monitor the effects of the adaptive management actions. As part of the adaptive management 743 
process, a project team involved with coordinating implementation of the WRIA 1 Watershed Management 744 
Plan will initiate the process for implementing the steps outlined above. The process taken will be consistent 745 
with organizational procedures identified for the WRIA 1 Watershed Management Project.” 746 

[Return to Findings]     [Return to ToC] 747 

 748 

Planning Unit Meetings Suspended Indefinitely: 749 

 Upon the Planning Unit’s rejection of the proposal for it to be relegated to an advisory role, 750 

Planning Unit meetings abruptly ceased. The 2007 DIP placed responsibility to schedule Planning Unit 751 

meetings with the Staff Team. Even though the JAB’s decision was for the Planning Unit to continue 752 

meeting until somehow a final resolution of the issue was achieved, the Staff Team stopped scheduling 753 

Planning Unit meetings. Thereafter, the Planning Unit, at that time having no independent means of 754 

operating, languished in limbo. 755 

[Return to Findings]     [Return to ToC] 756 

 757 

The 2010 Lower Nooksack Strategy (LNS): 758 
In October 2010 JAB issued a document entitled Achieving Economic and Environmental 759 

Certainty in Water Availability for the Lower Nooksack River Sub-basin: Work Plan, Budget and 760 
Financing Strategy [Short Title Lower Nooksack Strategy] 761 

 https://drive.google.com/file/d/1eErZa_KHg2_R8cNVCpas3A3x2xPSsfIv/view 762 

 763 
Introduction/Background 764 
 On July 7, 2010 the WRIA 1 Joint Board directed its Management Team to propose a work plan, budget and 765 
financing strategy to advance a negotiated settlement of Tribal and state in-stream flow water rights on the 766 
mainstem of the Nooksack River, while maximizing the economic and environmental benefits of out-of-stream 767 
water use in the Lower Nooksack sub-basin. The Joint Board directed staff to (1) apply approximately $600,000 in 768 
Joint Board budget capacity to the work, and (2) prepare a leveraged five-year financing strategy to achieve this 769 
shared goal. 11 This direction is consistent with WRIA 1 Watershed Management Plan priorities. [Emphasis added] 770 
 771 
The purpose of this document is to outline work that must be performed to achieve the shared goal and desired 772 
outcomes as they are described below. 773 

 774 

The LNS contains five inter-related objectives, under each of which certain tasks needed to achieve the 775 

objective are outlined: 776 

 777 

Objective 1: Develop and implement a process for negotiating settlement of water rights on the 778 

Mainstem Nooksack River. 779 
 780 

Objective 2: Update and verify the Lower Nooksack River sub-basin water budget and provide 781 

technical support for decision-making. 782 
 783 

Objective 3: Update the Whatcom County Coordinated Water System Plan. 784 
 785 

Objective 4: Continue and, if appropriate, enhance targeted streamflow and water quality 786 

sampling at locations identified in the WRIA 1 Long Term Monitoring Program. 787 
 788 

https://drive.google.com/file/d/1eErZa_KHg2_R8cNVCpas3A3x2xPSsfIv/view
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Objective 5: Advance work on tools that foster water resource allocations consistent with long-789 

term economic and environmental land-use goals for implementation in five years. 790 
[Return to Findings]     [Return to ToC] 791 

 792 

Procedural and Substantive Questions Arise regarding 2010 LNS: 793 

Objective One, the negotiated settlement of water rights, appears to be based on, and to incorporate 794 

elements of, the 2005 Instream Flow Action Plan [IFAP], approved as part of the 2005 WMP. 795 

Some Planning Unit caucuses have questioned, however, whether the two documents are entirely 796 

consistent, and assert that the official activities that took place subsequent to the adoption of the IFAP, 797 

including actions under the LNS, were inconsistent with some of IFAP’s provisions. Further, some 798 

elements of the decision-making process set forth in the IFAP may violate provisions of the Watershed 799 

Planning Act. A memo dated May 6 2015 from Roger Brown of the WRIA 1 Water Districts Caucus, in 800 

part based on analysis of former Whatcom County attorney and municipal law expert Bob Carmichael, 801 

makes these and other points. 802 

 803 

Objective Three, water supply planning, of which the update of the county-wide Coordinated Water System 804 

Plan is but one part, provoked controversy before the county council when the JAB sought Economic 805 

Development Investment (EDI) monies to fund a portion of the work. The meeting minutes of the 806 

September 13 committee meeting at which this issue was discussed read in relevant part: 807 

 808 
COUNCIL "CONSENT AGENDA" ITEMS 1. REQUEST APPROVAL OF THE ECONOMIC DEVELOPMENT 809 

INVESTMENT BOARD’S RECOMMENDATIONS FOR EDI FUNDING (AB2011-281) (11:27:07 AM)  810 
Kershner moved to recommend approval to the full Council.  811 
The following people spoke and answered questions:  812 

 Jon Hutchings, Public Works Department  813 
 Roger Brown, Birch Bay Water and Sewer District General Manager, referenced a letter he sent. The lower Nooksack 814 
strategy violates the terms of the adopted watershed management plan. The process for approving the lower Nooksack strategy 815 
has happened in secret. There are questions of whether the coordinated water system plan is well suited to address questions and 816 
whether the PUD is appropriate. Explore the questions in more depth during a water resource work session. He is concerned 817 
about their place in the project and the secrecy.  818 
 Steve Jilk, Whatcom Public Utility District (PUD), stated their request is a key component of the watershed 819 
management plan adopted several years ago. Meetings weren’t held behind closed doors. Approve the economic development 820 
investment (EDI) allocation, but not approve the PUD until they have a discussion on how the project should be led. PUD is 821 
taking this on as a member of the Joint Board. The Joint Board approved the strategy, budget, and work plan last year. Part of 822 
this is using the coordinated water system plan as a basis for the water supply plan. The County is responsible for the coordinated 823 
water system plan. The PUD has shown it’s willing to take this on to create a broader level of credibility about what is needed to 824 
support the local economy.  825 
 826 

Knutzen asked and there was discussion of whether the Water Supply Planning Project would quantify agricultural use 827 
of water.  828 

 829 
Mann asked and there was discussion of why the County wouldn’t manage the Water Supply Planning Project.  830 
Brenner asked and there was discussion of conflicts from different entities competing for the water.  831 
(11:52:40 AM)  832 
Crawford asked and there was discussion of:  833 

 Whether Mr. Jilk is amenable to reconvening the Planning Unit.  834 
 The formation and purposes of the Planning Unit and Joint Board.  835 
 Why the Joint Board would not drive this Water Supply Planning Project.  836 
 Whether the Water Supply Planning Project process has been secret, as Mr. Brown stated.  837 
 Whether the Planning Unit can convene and provide input. Convene the Planning Unit at the start of the process, and 838 
they can meet again at the end of the process to provide input.  839 
 840 

Weimer asked and there was discussion of whether the Joint Board was unanimous in recommending that the PUD take 841 
the lead.  842 

Hutchings referenced letters (on file) from the small cities and City of Bellingham, which are in the Council packet.  843 
Kershner asked and there was discussion of:  844 
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 How the Water Supply Planning Project would benefit the economy, since they’re using EDI funds.  845 
 What this expense would pay for  846 
 847 

Brenner stated she was concerned that the County wasn’t involved.  848 
Mann suggested a friendly amendment to withdraw the Water Supply Planning Project and schedule a discussion of it in a 849 
water resources work session. 850 
 851 

The minutes of the evening council meeting held that same day read in relevant part: 852 
 853 
1. REQUEST APPROVAL OF THE ECONOMIC DEVELOPMENT INVESTMENT BOARD’S 854 

RECOMMENDATIONS FOR EDI FUNDING (AB2011-281)  855 
Mann reported for the Finance and Administrative Services Committee and moved to approve the request. Vote to 856 

allocate the funds now, and schedule a discussion of water law and the contract specifics during a Surface Water work session.  857 
Crawford stated he will support the motion. His concerns have been addressed. Once they come up with a contract, they 858 

can specify they would like to reconvene the Water Resources Inventory Area (WRIA) One Planning Unit to provide input at the 859 
beginning of the contract and again toward the end of the contract.  860 

Brenner stated she has misgivings about any party that competes for water rights being in a position like this. The 861 
County is not a water purveyor, so it should be in that position. She hopes the Planning Unit will make that recommendation. She 862 
is in favor of the motion, given the conditions.  863 
Kershner stated she voted against the request during committee today because she is opposed to secret meetings that deal with 864 
issues in which the public has a vested interest. Also, she didn’t understand how Economic Development Investment (EDI) funds 865 
could be used for this request. Now, she’s concluded that water is essential to economic development. She will vote for this. She 866 
hopes the secret, exclusive meetings will cease. 867 

[Return to Findings]     [Return to ToC] 868 

 869 

The November15 2011 County Council Surface Water Work Session: 870 

 Meeting minutes: 871 

http://documents.whatcomcounty.us/weblink8/0/doc/3333499/Page1.aspx?searchid=b0031914-8ddb-4505-872 

9b31-fe029793050e 873 

 Audio recording: 874 

https://www.digitalarchives.wa.gov/Record/View/441C48AEFCA0E4B2FC25B7475A4AC139 875 
 876 

As directed by council, a Surface Water Work Session took place November 15 2011, at which 877 

county staff, represented by Dr. Jon Hutchings, then Assistant Director Public Works, summarized what led 878 

him to develop the presentation as follows, roughly transcribed from the recording of the session:  879 

There was some discussion [by council] about future representation in this process and what the 880 
scope of work would ultimately be and how all that fits together, so you asked us to bring forward a 881 
discussion of the entirety of this water resource planning effort that has been underway, and bring us all 882 
the way to the present where we can have a conversation about what this LNS means as a component of 883 
that and how it ties into the CWSP [County Coordinated Water System Plan] update. 884 
 885 
 886 
Rather than engage directly in those topics, Dr. Hutchings instead launched into a lengthy recitation of his 887 

or somebody’s version of the history of the entire watershed planning process, supported by a two-page 888 

handout entitled “A Brief History of Watershed Planning in Whatcom County.” Only at the end of that 889 

presentation was there time for any discussion of the underlying issues, as listed in the council meeting 890 

minutes quoted above. 891 
 892 
 At the conclusion of the November 15 Surface Water Work Session, Dr. Hutchings was asked by 893 

some council members what the next step would be. He said there were generally two next steps. 894 

First, where [the Non-Government Water Systems caucus rep] left us is really the conversation that 895 
needs to happen over the course of the next months, into 2012, to talk about this question of 896 
representation and all that business. We’ve been through it, not made a lot of progress, needs to be 897 
brought to a head.  At the same time, advancing the Lower Nooksack Strategy, so we’ll come back around 898 
to you [council] with a scope of work for the Coordinated Water System Plan update, and we’ll talk about 899 
reestablishing that committee [Water Utility Coordinating Committee] that, ah, so on and so forth. 900 
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 902 

Planning Unit 2.0 903 

The Tide Turns: 904 
As documented in the section entitled Procedural and Substantive Questions Arise re LNS, 905 

beginning Fall 2011, as a result of the public opposition to the implementation of Objective Three (water 906 

supply planning) of the LNS, County Council members began raising questions about the Planning Unit’s 907 

proper role in the Project. 908 

A couple of lengthy, detailed presentations by Planning Unit participants before the council’s Public 909 

Works Committee in July and August of 2012 explicitly raised legal, ethical and practical problems 910 

associated with the continuation of watershed planning under RCW 90.82 in the absence of the duly-911 

established body vested with the responsibility for such planning. At the January 17 2013 JAB meeting, 912 

members of the public openly expressed these concerns; one PU representative threatened a lawsuit if the 913 

PU was not restored to its proper role forthwith. 914 

As a prophylactic measure, in early 2013 Executive Louws asked the county attorney’s office to 915 

review the legal status of the PU. Dan Gibson’s memo in response to that request, dated February 6 2013, 916 

after reviewing the statutory responsibility of planning units and summarizing how the PU and the JAB 917 

came to be constituted, concluded thus: 918 

“… the planning unit was not less and could not legally be less than that for which the statute 919 
provided.  Thus the planning unit did not owe its continued existence, after formation, to the Joint Board 920 
nor could the Joint Board unilaterally declare that the Planning Unit was terminated.” 921 

 922 
Further, Gibson noted “While the statutes carve out no clear role for the planning unit following plan 923 

adoption, they do provide for its continuing existence until the formation of a water management board 924 
pursuant to RCW 90.92.030.” 925 
 926 
 Upon receipt of the Gibson memo, Executive Louws, on February 11 2013, issued a memo to 927 

council on the subjects of the Planning Unit, the proposed role of PUD in water supply planning in 928 

furtherance of Objective Three of the LNS, and the use of EDI funds for that purpose. Relevant excerpts 929 

follow: 930 
 931 
Regarding Gibon’s conclusions on the Planning Unit, in a memo to Council Executive Louws stated: “The 932 

condensed version is that the ‘planning unit’ has legal status.” 933 
 934 
“I recommend that the council take no action on all items related to the PUD contract tomorrow, including 935 

the budget amendments.” 936 
 937 
“This leads to the discussion of using EDI money to fund water related plans. The EDI Board, 938 
Administration, the county attorney, and the council approved use of the EDI funds in 2011 to fund these 939 
projects. After further review, it is my and staff's recommendation that EDI funds not be used for water 940 
plans or planning in the future.” 941 
 942 
“Recap of e-mail: 943 
    *   Planning Unit has legal status   944 
    *   PUD is not willing to facilitate WSP   945 
    *   EDI Funding is not available for funding   946 
    *   Recommend that Council take no action on all items related to PUD   947 
    *   Flood money is an option, along with General Fund for money” 948 
 949 
“I recommend that we step back from making any big decisions related to this subject tomorrow [council 950 

meeting of Feb 12 2013].” 951 

 952 

The council meeting minutes of February 12 2013 indicate it followed Executive Louws’ advice: 953 
 954 
Feb 12 regular Council Meeting minutes excerpt: 955 

 http://documents.whatcomcounty.us/weblink8/0/doc/3329036/Page1.aspx?searchid=4b226045-956 

428a-409a-ba54-34ce6518e5cf 957 

http://documents.whatcomcounty.us/weblink8/0/doc/3329036/Page1.aspx?searchid=4b226045-428a-409a-ba54-34ce6518e5cf
http://documents.whatcomcounty.us/weblink8/0/doc/3329036/Page1.aspx?searchid=4b226045-428a-409a-ba54-34ce6518e5cf
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 958 
6. REQUEST AUTHORIZATION FOR THE COUNTY EXECUTIVE TO ENTER INTO AN INTERLOCAL GRANT 959 
AGREEMENT BETWEEN WHATCOM COUNTY AND PUBLIC UTILITY DISTRICT NO. 1 RELATED TO WATER SUPPLY 960 
PLANNING, IN THE AMOUNT OF $367,500 (AB2013-087) 961 
 962 
Mann reported for the Finance and Administrative Services Committee and moved to approve the request.  963 

The motion failed by the following vote:  964 
Ayes: None (0)  965 
Nays: Kremen, Crawford, Brenner, Weimer , Knutzen, Mann and Kershner (7)  966 
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 968 

 969 

JAB, Management Team and Staff Team address the Planning Unit issue: 970 

 In order to assist JAB in addressing the fallout of the February 6 Gibson memo, the WRIA 1 Staff 971 

Team issued a memo dated March 14 2013 that analyzed the situation and offered several options for 972 

dealing with it. Said memo reads in relevant part: 973 
  974 
 Background 975 
  976 
 A new governance structure was approved by the Joint Board in 2009, but it did not resolve the 977 
issue of the Planning Unit’s involvement in the process once the transition from planning to 978 
implementation occurred. The Planning Unit also met in 2009 to discuss its role and structure. At that time 979 
the instream flow pilot negotiations were still underway and a Planning Unit role in the final outcome of 980 
these negotiations was clearly defined in the ISF Selection and Adoption Action Plan [IFAP]. Given this 981 
context, there was an interest in continuing, albeit at a lesser frequency of meeting, in order to test the flow 982 
setting process within the existing structure. Since then, there were no changes made to Planning Unit 983 
structure, there were no ISF agreements to review (the pilot negotiations were suspended in December 984 
2010 as the Lummi Nation and Nooksack Indian Tribe seek a declaratory action of the instream flow 985 
rights), and no Watershed Management Plan updates. 986 
 987 
 There are benefits to maintaining a Planning Unit consistent with the Watershed Management [sic] 988 
Act. A watershed plan approved by a Planning Unit can provide a useful tool to add flexibility to the state 989 
water code. A locally adopted plan can be used as a framework for the state in making future water 990 
resource decisions for the watershed included in the plan (RCW 90.82.130(4)). A local advisory group not 991 
recognized in Washington State statue [sic] may or may not provide the same. 992 
 993 
If water resource planning in WRIA 1 is to continue under the auspices of the Watershed Management 994 
[sic] Act, there needs to be a forum with clearly defined roles and responsibilities for water resource 995 
interest once negotiations over the availability of water and fish habitat resume. Continued community 996 
engagement in plan implementation beyond instream flow setting will also be important to long-term 997 
watershed planning success. 998 
 999 
Options for Moving Forward 1000 
Two options for Joint Board consideration, and the identified advantages and disadvantages of each 1001 
option, are presented below. These options were identified by the WRIA 1 Staff Team and are based on 1002 
the 2005 Watershed Management Plan (WMP), the 2007 Detailed Implementation Plan (DIP), and WRIA 1003 
1 Staff Team recommendations and work done on this issue in 2009. 1004 
 1005 
Option 1. Request a meeting of the Planning Unit with currently available governmental and non-1006 
governmental caucus representatives and request discussion leading to a decision to do one of the 1007 
following: 1008 
 a) Dissolve the Planning Unit; or 1009 
 b) Re-engage the Planning Unit and retain its role in plan update approval and instream flow 1010 
negotiations. This option could include updating the 2005 Watershed Management Plan and the 2007 DIP 1011 
or simply providing an update to the Planning Unit on the current status of the 2005 WMP implementation 1012 
efforts; or 1013 



Procedural History of WRIA 1 Watershed Management Planning  Page 20 

 c) Adopt the Watershed Panel structure described in the June 30, 2009 Governance Structure for 1014 
Implementing WRIA 1 Programs, Integrated Working Draft. This structure provides for continued 1015 
meaningful community engagement as specific water resource issues receive individual attention; or   1016 
 d) Re-engage interested participants from the Planning Unit and begin meeting to create a entirely 1017 
new local entity for stakeholders and propose a role of them in implementing watershed management 1018 
goals. 1019 
 1020 
 Advantages of Option 1: 1021 
 1. The Planning Unit determines its future. 1022 
 2. The public re-engages in the process and can provide support for moving forward with 1023 
implementation. 1024 
 3. Option 1(c) removes the burden on caucuses to provide for representation and minimizes 1025 
conflicts over decision making. 1026 
 1027 
 Disadvantages of Option 1: 1028 
 1. Questions remain regarding the representativeness [sic] of the Planning Unit caucuses. At least 1029 
one caucus suspended participation in the Planning Unit because the caucus representative did not feel 1030 
that they could represent their membership. 1031 
 2. Updating the 2005 Watershed Management Plan and 2007 Detailed Implementation Plan, given 1032 
changes in the instream flow negotiation process, completion of technical work products, and governance 1033 
would translate to additional resources (staff and monetary commitment). 1034 
 1035 
Option 2. Dissolve the Planning Unit and establish a water resource interest group once instream flow 1036 
negotiations resume and only then evaluate ways to fully integrate public involvement. 1037 
 1038 
 Advantages of Option 2: 1039 
 1. None identified. 1040 
 1041 
 Disadvantages of Option 2: 1042 
 1. Timeline for resuming the instream flow negotiations is undetermined. 1043 
 2. If the litigation requests of the Lummi Nation and Nooksack Tribe are acted on by the United 1044 
States, participation in the instream flow negotiations will be determined by the court. 1045 
 3. Whatcom County legal opinion may conflict with this approach. 1046 
 1047 
The [WRIA 1] Staff Team recommends Option 1. 1048 
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 1050 

The JAB meeting summary of March 21 2013 reads in relevant part: 1051 
 1052 
5. WRIA 1 Joint Board Discussion of Planning Unit  1053 

Jon Hutchings reviewed a memo that was prepared by the WRIA 1 Watershed Staff Team identifying 1054 
Planning Unit options for discussion by the WRIA 1 Joint Board. Additionally, Whatcom County Executive 1055 
had requested Whatcom County legal counsel Dan Gibson to provide a briefing paper pertaining to the 1056 
Planning Unit’s status, which is the Planning Unit has legal status. Executive Louws stated his intent to 1057 
have Whatcom County facilitate reconvening the Planning Unit. The Planning Unit will have an opportunity 1058 
to identify how they intend to proceed under the procedural agreements that the Planning Unit approved. 1059 
Jon reviewed that the caucus structure and how the caucus demonstrates that they are representative of 1060 
the caucus interest is also part of the procedural agreements.  1061 

Mayor Linville referred to the concentric circle diagram in the WRIA 1 Instream Flow Action Plan that 1062 
was included in Jeremy Freimund’s presentation and asked, in the absence of instream flow negotiations, 1063 
what is there within the WRIA 1 process that the Planning Unit will work on. Peter Gill, Whatcom County 1064 
Planning and Development Services, reviewed options for Planning Unit involvement including updates to 1065 
the approved Watershed Management Plan and approved Detailed Implementation Plan. Chris Brueske 1066 
reported that he had received feedback from community members that Planning Unit tasks could include 1067 
reviewing the water budget and ground water technical work.  1068 

Steve Jilk indicated he supports reconvening the Planning Unit to review work being done and bring 1069 
recommendations to the Joint Board. At some point, however, the relationship between the Planning Unit 1070 
and the Joint Board needs to be discussed. It was clear when the PUD and the other initiating 1071 
governments started the process and established the Planning Unit that the Planning Unit could not make 1072 
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decisions that impact the PUD. Correspondence circulating through the community is suggesting that the 1073 
Joint Board should be disbanded and there is not a role for the Joint Board. This interpretation does not 1074 
follow the intent of the RCW or the intent of the Memorandum of Agreement for the Joint Board. Mayor 1075 
Linville indicated the original intent of the law was that any governmental entity had to agree to whatever it 1076 
was that would impact their operation.  1077 
 1078 
Executive Louws recommended that Whatcom County government take the lead on reconvening the 1079 
Planning Unit, recognizing that the Planning Unit can convene on their own, so the Planning Unit can 1080 
discuss their role and purpose. There are members of the Planning Unit and community that feel that there 1081 
is a role for the Planning Unit.  1082 
 1083 

The tribal perspective that the Planning Unit does not have a role in discussion of tribal treaty water 1084 
rights was expressed by Bob Kelly and Leroy Deardorff although the Planning Unit had a valuable role as 1085 
part of the watershed planning process and assisting the technical teams as the watershed plan was being 1086 
developed.  1087 

In response to public comment about the Joint Board’s role and relationship to the County Council and 1088 
Planning Unit, Jeremy Freimund clarified that the Joint Board is not advisory to Whatcom County. The 1089 
County is a member of the Joint Board and throughout the planning process, the former County Executive 1090 
expressed to the Planning Unit that he would represent their views on the Joint Board. He would not vote 1091 
at the Joint Board table without consulting with the Planning Unit. 1092 
 1093 

The official meeting summary of May 22 2013 Management Team meeting reads in relevant part: 1094 
 1095 
3. Planning Unit Support Proposal 1096 
 1097 
Chris Brueske provided background on a draft Planning Unit Support proposal. The proposal provides for four 1098 
meetings of the Planning Unit and is modified from the initial draft distributed to the Management Team at its April 1099 
meeting. The revisions to the proposal include removing the budget element to cover costs for County staff to 1100 
administer the proposal and to add description of the anticipated purpose of the four Planning Unit meetings. The 1101 
County is seeking Joint Board support to fund the proposal through an amendment to the Joint Board budget. 1102 
 1103 
Discussion Points: 1104 

 Alan Chapman asked for clarification on the role of the Planning Unit. Chris replied that the Planning Unit is likely to 1105 
discuss their continued role as part of the meetings and preparation of a work plan. 1106 

 Jon Hutchings commented that the landscape of implementation has changed and part of what the Planning Unit 1107 
needs to consider is their role in that implementation. If the Management Team recommends support of the proposal, 1108 
a Joint Board meeting will need to be scheduled for purposes of amending the Joint Board budget. 1109 
Chris asked if the Joint Board Governments present had concerns with the proposal or recommending a Joint Board 1110 
budget amendment for funding the proposal. 1111 

 Management Team members present recommended supporting the proposal and request for an amendment to the 1112 
Joint Board budget as presented by Chris. 1113 
A Joint Board meeting will be scheduled for a date the end of June or beginning of July. 1114 
 1115 
Actions/Outcomes: 1116 

 WRIA 1 Management Team recommends forwarding the Planning Unit Support proposal as presented to the WRIA 1117 
1 Joint Board for approval with a recommendation to amend the Joint Board budget according to the budget outlined 1118 
in the proposal. 1119 

 A WRIA 1 Joint Board meeting will be scheduled for late June or early July. 1120 
 1121 

Observer Notes on May 22 2013 WRIA 1 Management Team meeting: 1122 
 1123 
Chris Brueske of County Public Works addressed a question regarding the County’s position on the status 1124 

and role of the Planning Unit, and what its officials hoped to get out of its proposal to fund PU meetings. 1125 
 1126 
Brueske: According to the County Attorney, the Planning Unit is autonomous thus it will be up to the 1127 

Planning Unit to determine how it will move forward. 1128 
 1129 
Dr. Jon Hutchings, assistant director, public works, City of Bellingham: 1130 

It was presumed in this transition from planning to implementation the roles of the Planning Unit 1131 

would change. But there was no consensus achieved by the Planning Unit on what the change of its role 1132 
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should be. I would hope there would be a recognition by Planning Unit members that the landscape had 1133 

changed, and that the role of the Planning Unit should change with it. 1134 
 1135 
A question by a Management Team member: So what, exactly, is the role of the Planning Unit? 1136 
 1137 
Hutchings: The original role of the Planning Unit was clear, in terms of its involvement in the 2005 1138 

Watershed Management Plan. But going forward, now, its role should be to provide input from the ground 1139 

up, that is, from all the affected water resource interests, to the governments who are now responsible for 1140 

the WRIA 1 watershed management project. How that gets set up, I’m not sure. 1141 

 The caucus system was no longer representative of the water resource interests by the time I got 1142 

involved [2007]. The Planning Unit should be redefining its role in light of the transition from planning to 1143 

implementation. In this transition there is a role for the Planning Unit “or something like it.” I don’t know if 1144 

the caucus system will continue to exist; don’t know it won’t. [Emphasis added] 1145 
 1146 
A question by a Management Team member: So is the role of the Planning Unit advisory to the Joint 1147 

Board? 1148 
 1149 
Hutchings: I don’t know the answer to that, but it is difficult to see how the Joint Board, which consists of 1150 

elected members of governments with responsibility to their constituents, would abrogate its responsibility 1151 

to the Planning Unit or any other body. The Planning Unit has legitimacy, always has, but its role has not 1152 

been recently clarified, and there will have to be Planning Unit meetings to achieve that clarification. 1153 

 Since the Joint Board has control of the purse strings of the WRIA 1 monies, it is appropriate for it 1154 

to be considering this proposal to fund Planning Unit meetings. [Emphasis added] 1155 

 1156 

The JAB meeting summary of June 2013 reads in relevant part: 1157 
 1158 
4. WRIA 1 Joint Board Budget Amendment for Planning Unit Proposal 1159 
 1160 

 Chris Brueske reviewed that a scope of work for Planning Unit Support has been reviewed by 1161 
Watershed Staff Team and Management Team, and is being presented to the WRIA 1 Joint Board for 1162 
approval. The proposal requests $14,000 from the WRIA 1 Joint Board fund facilitation of up to four 1163 
Planning Unit meetings. The scope of work outlines the anticipated purpose of each of the meetings: 1164 
 1165 

Meeting 1 informal open meeting to review and discuss the Planning Unit process and procedure 1166 
documents. 1167 
 1168 

 Meeting 2 formal meeting to discuss planning unit role, review implementation plan and work completed, 1169 
and discuss work plan for 2014. 1170 
 1171 

Meeting 3 formal meeting to discuss work plan and budget. 1172 
 1173 

Meeting 4 formal meeting to finalize work plan and financing plan. 1174 
 1175 
Chris noted that since the Planning Unit is autonomous, the outline of the meeting purposes is the vision 1176 
of how those meetings would proceed. The proposal is really for $14,000 for the facilitation of up to four 1177 
Planning Unit meetings. 1178 
 1179 

 Executive Louws asked if there is a motion to approve the expenditure of $14,000 for the Planning Unit 1180 
proposal. Motion by Jon Hutchings on behalf of the City of Bellingham; second from Merle Jefferson. 1181 
Executive opened the item for discussion. 1182 
 1183 

 Merle asked if there was something in writing that explains what the role of the Planning Unit will be. 1184 
Chris reviewed that the Planning Unit role as it is currently written is to review and approve updates to the 1185 
Watershed Management Plan. They will have some ability to self-direct since they are recognized an 1186 
autonomous group. Merle wanted to clarify for the record that the Planning Unit recommendations are to 1187 
the County. 1188 
 1189 

[PUD] Commissioner McClure asked for clarification on whether the Planning Unit is approving plans or 1190 
are they making recommendations to the County Council. Executive Louws indicated his understanding is 1191 
that if there are changes to the Water shed Management Plan that the Planning Unit approves those 1192 
changes. Commissioner McClure asked if the final work product for the scope – the Planning Unit work 1193 
plan – will be presented to the Joint Board upon completion of the four meetings in the scope.  1194 
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Executive Louws felt it was appropriate for there to be communication between the Planning Unit and Joint 1195 
Board. 1196 
 1197 

 Being no further discussion, Executive Louws asked WRIA 1 Joint Board members present 1198 
(representatives of the City of Bellingham, Lummi Nation, and Public Utility District No. 1) 1199 
if they support expending $14,000 of WRIA 1 Joint Board funds as moved by Jon Hutchings and seconded 1200 
by Merle Jefferson. The expenditure of the Joint Board funds was unanimously agreed to under their 1201 
consensus decision-making process. 1202 
 1203 

WRIA 1 Staff Team meeting summary of July 8 2013 reads in relevant part: 1204 
 3. Next Steps for Planning Unit Process  1205 
It was noted that the Joint Board approved the budget amendment for the Planning Unit process. Peter 1206 
[Gill, WCPDS] indicated that a RFP would be prepared for facilitating the Planning Unit meetings. A 1207 
resolution pertaining to the Planning Unit was proposed by Barbara Brenner and is scheduled for the 1208 
Whatcom County Council meeting. 1209 
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 1211 

Council Resolution 2013-025: 1212 
On July 9 2013 the council Public Works Committee considered a resolution on the Planning Unit. 1213 

After various amendments, the council passed the final version of the resolution on July 23 2013. The 1214 

minutes of the council meeting  1215 

http://documents.whatcomcounty.us/WebLink8/PDF/a5htsq45n5zbwaznttuvhiig/65/Council%20Jul1216 

y%2023%202013.pdf 1217 

read in relevant part: 1218 

 1219 
7. RESOLUTION RESTORING THE WRIA 1 PLANNING UNIT TO ASSIST THE WHATCOM COUNTY COUNCIL 1220 
REGARDING WATER RESOURCES (AB2013-190)  1221 
 1222 
Brenner moved to approve the resolution and moved to amend the resolution with the change submitted by Roger 1223 
Brown, “Section 6: Review and Approval of Watershed Plans. The County Council requests that the Planning Unit 1224 
regularly review and approve and [provide appropriate recommendations as appropriate on] any ongoing 1225 
assessments of the current water resource situation, including, but not limited to water availability, instream flow, 1226 
water quality, and habitat. As provided....”  1227 
 1228 
Crawford asked if the language should strikeout “regularly review and approve.” Prosecutor Dan Gibson was trying to 1229 
mimic State law in saying this Planning Unit does not have approval authority. The County Council has that authority. 1230 
Karen Frakes, Prosecuting Attorney’s Office, stated she spoke with Mr. Gibson about this specifically. He told her 1231 
that Mr. Brown’s language is language that Bob Carmichael worked on and he’d seen. Mr. Gibson said he could live 1232 
with that language. 1233 
 1234 
Crawford stated that’s alright, if Mr. Gibson has looked at it. Having served during the original Planning Unit, the 1235 
Planning Unit did not have any authority for final approval. That always rested with the County Council. Be careful 1236 
here. He’ll accept it’s okay with the words “as appropriate.” Make sure the Planning Unit understands they don’t have 1237 
final approval. Only the County Council can do that, which is consistent with State law. The elected officials have to 1238 
be accountable, not planning group appointees. 1239 
 1240 
The motion to amend carried by the following vote:  1241 
 1242 
Ayes: Brenner, Mann, Crawford, Knutzen, Weimer and Kremen (6) 1243 
Nays: None (0)  1244 
Absent: Kershner (1)  1245 
 1246 
The motion to approve as amended carried by the following vote: 1247 
 1248 
Ayes: Brenner, Mann, Crawford, Knutzen, Weimer and Kremen (6)  1249 
Nays: None (0) 1250 
Absent: Kershner (1)  1251 
 1252 

Link to Resolution 2013-025 text: 1253 

http://documents.whatcomcounty.us/WebLink8/PDF/a5htsq45n5zbwaznttuvhiig/64/res2013-025.pdf 1254 

 1255 

http://documents.whatcomcounty.us/WebLink8/PDF/a5htsq45n5zbwaznttuvhiig/65/Council%20July%2023%202013.pdf
http://documents.whatcomcounty.us/WebLink8/PDF/a5htsq45n5zbwaznttuvhiig/65/Council%20July%2023%202013.pdf
http://documents.whatcomcounty.us/WebLink8/PDF/a5htsq45n5zbwaznttuvhiig/64/res2013-025.pdf
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 1256 

Several statements contained in the Resolution subsequently caused some confusion among various WRIA 1257 

1 participants. 1258 
 1259 
The Resolutions’ caption reads: RECOGNIZING THE ROLE OF THE WRIA 1 PLANNING UNIT TO ASSIST THE 1260 
WHATCOM COUNTY COUNCIL REGARDING WATER RESOURCES 1261 
 The caption makes no reference to the Planning Unit’s statutory role under the Watershed Planning 1262 

Act, yet the recitals of the Resolution include excerpts from the Act. 1263 
 1264 
The body of the Resolution, Section 1, reads: “The Council finds that the Planning Unit is the advisory 1265 
board established and responsible for recommending WRIA 1 water resource plans under RCW 90.82, 1266 
including development of instream flow recommendations …” 1267 

 Some have suggested the term “advisory body” in that finding, together with similar references 1268 

means the Council intended the role of the Planning Unit is merely advisory to the Council and has no other 1269 

role in the WRIA 1 Watershed Management Project. 1270 
 1271 
The Resolution further states: “Section 6: Review and Approval of Watershed Plans. The County Council 1272 
requests that the Planning Unit regularly review and approve [provide appropriate recommendations on] 1273 
any ongoing assessments of the current water resource situation, including, but not limited to water 1274 
availability, instream flow, water quality, and habitat.” 1275 

 This language appears to be capable of being read to support the contention that the Council’s intent 1276 

was to limit the Planning Unit to an advisory role, or, to the contrary, to acknowledge its role under the Act, 1277 

or both. Similar ambiguity can be found in other sections. 1278 
 1279 
 The recitals also include a reference, however oblique, to the Adaptive Management provisions of 1280 

the 2005 WMP: “WHEREAS, Whatcom County Council has consistently recognized that review and 1281 
approval of watershed plans and plan amendments shall be conducted by the Planning Unit in a 1282 
continuous improvement process in the manner provided for by the Council-adopted WMP and DIP …” 1283 

[emphasis added] 1284 
 1285 
Further, the recitals note “ … the Planning Unit has not met since June 30, 2009 and thus has not 1286 

functioned to carry out its role as contemplated in the adopted WMP and DIP … ” 1287 
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 1289 

The PU re-starts in isolation from the JAB 1290 

 1291 

State Accountability Audit of the JAB: 1292 

Meanwhile, JAB underwent an audit of its operations by the State Auditor’s Office (SAO), which in 1293 

its Accountability Report number 1009043 issued February 4 2014 states: 1294 
 1295 
RESULTS  1296 
In the areas we examined, the Board’s internal controls were adequate to safeguard public assets. 1297 
The Board also complied with state laws and its own policies in the areas we examined. 1298 
 1299 
In its Exit Interviews letter of January 30 2014 to JAB, SAO also found: 1300 
 The Joint Board is a public agency established under RCW 39.34.030(4) to oversee 1301 
implementation of the watershed management plan. The Joint Board expended $252,073 and 1302 
$32,427 in 2012 and 2011, respectively. 1303 
 1304 
State law requires all actions of the Joint Board to take place in a meeting open to the public. 1305 
Actions mean transaction of business and include approving claims against the Joint Board for 1306 
payment. A quorum was not present for any Joint Board meetings during 2012 and 2011; and 1307 
account payable and payroll related payments for the period were not approved inside of an open 1308 
public meeting. 1309 
 1310 
The Board was unaware that its form of government was required to comply with the Open Public 1311 
Meetings Act. 1312 
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 1313 
We recommend the Joint Board comply with state law and approve all expenditures in an open 1314 
public meeting (RCW 42.90 Open Public Meetings Act and RCW 42.24 Payment of claims for 1315 
expenses, material, purchases-advancements). 1316 
 1317 
The SAO report goes on to describe JAB thus: 1318 

 ABOUT THE BOARD The Water Resource Inventory Area Watershed Management Project brings 1319 
together citizens, local governments, tribes and state and federal agencies to develop plans for allocating 1320 
water, protecting water quality and restoring fish habitat. Whatcom County provides staff support for the 1321 
planning process, which focuses on the Nooksack River basin and certain adjacent watersheds. 1322 
 Five governments initiated the Watershed Management Project. Each has an administrative 1323 
decision maker and at least one staff member. In January 2000, the initiating governments signed an 1324 
agreement, creating a joint board to handle the project’s administrative functions. The initiating 1325 
governments include Whatcom County, city of Bellingham, Public Utility District No. 1 of Whatcom County, 1326 
the Nooksack Tribe and the Lummi Nation. 1327 
 Note that no mention whatsoever is made of the Planning Unit in this official state report. 1328 

Link to SAO report: 1329 

http://portal.sao.wa.gov/ReportSearch/Home/ViewReportFile?arn=1009043&isFinding=false&sp=false 1330 

 1331 

Staff team private meetings continue: 1332 
Despite the state auditor’s admonishment cited above, during this period the staff team began 1333 

meeting in in private.  1334 

 Further, the PUD did initiate the regional water supply planning meetings as part of Objective 3 of 1335 

the 2010 LNS (and later, Strategy 3 of the Watershed Management Board’s 2018—2023 Work Plan 1336 

[subsequently renamed], and they are also being held in private. 1337 
 1338 
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 1340 

2013-2017; The PU survives: 1341 

From the get-go the county’s efforts at resuscitating the PU were limited. 1342 

The county gave no funds for PU caucuses to reform, as had been provided during the initial 1343 

formation and first few years of operation of the PU, despite repeated explicit requests from the PU to the 1344 

council for such funds, including detailed justifications for those funds. 1345 

 The JAB made no provision to re-integrate the PU back into the watershed management project, 1346 

over which the JAB, in the PU’s absence, had seized total control despite having no statutory or other 1347 

controlling legal authority to do so. 1348 

 The PU began meeting in September 2013. The PU adopted a new set of business rules that enabled 1349 

it to operate independently of the JAB and staff team. It also adopted a comprehensive and ambitious work 1350 

plan. 1351 

 The county made poor selections for PU facilitators. The first, who the PU endured for a year and 1352 

three months, contributed little to the effort save chaos. Her conduct was so far below minimal professional 1353 

standards that no PU member, even those who were also JAB members, supported her retention. 1354 

 The second facilitator lasted one year. Her primary mission was to manipulate PU members into 1355 

voluntarily disbanding. After concerted effort by a majority of PU members thwarted that goal, the PU 1356 

decided to do away with facilitators and select from among its members volunteers to serve as chair and 1357 

vice-chair. 1358 

 1359 

Role of the Planning Unit discussed but not resolved to the satisfaction of all parties: 1360 

As the PU re-started in September 2013, its members re-initiated the discussion of the proper role of 1361 

the PU, and the group spent a substantial amount of meeting time engaging in a meandering and often 1362 

contentious debate on the subject which have continued to this day [2019 10 08] without resolution.  1363 

 In January 2015 the PU adopted a final version of its current Work Plan. The discussion of the 1364 

proper role of the PU was made part of Objective Six of said Work Plan, embodied as Task 6.3, “Clarify 1365 

http://portal.sao.wa.gov/ReportSearch/Home/ViewReportFile?arn=1009043&isFinding=false&sp=false
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Project status and Planning Unit relationships with JAB, Whatcom County, Salmon Recovery Board, et al.” 1366 

Subsequently, the PU sent the issue to the PU’s Governance and Funding Committee. Meanwhile, the PU 1367 

asked the county attorney for an opinion on whether the council had the authority to establish a standing 1368 

formal advisory committee to it, which would retain its statutory responsibilities and its caucus structure 1369 

with self-selection of representatives. Dan Gibson’s reply reads in full: 1370 

 Gary [Stoyka, WCPC and county PU rep]: 1371 

 “Though I would not characterize the Planning Unit as a "standing advisory committee to the 1372 

County Council", it is nonetheless evident that the Council does intend to draw upon the Planning Unit for 1373 

advice, as demonstrated in the Council resolution from about 2 years ago [2013-025], and I see no legal 1374 

reason why the Council cannot do that. My advice is to leave the advisory status issue right where it is, 1375 

which basically puts the ball in the Council's court to seek advice when it believes it is helpful to do so.” 1376 

On March 2015, at its regular meeting, the PU adopted and sent to council a report from the 1377 

Governance and Funding Committee which found: 1378 
 1379 

 “3.  Retain its existing membership structure, with self-selection of Caucus representatives.” 1380 
 1381 
 The report also noted, in its concluding paragraph,  1382 
 1383 
“The Committee is aware of the recent consideration by the WRIA 1 Staff Team, Management Team and 1384 

Joint Administrative Board regarding changes to the relationships between Project entities, including the 1385 

Planning Unit. The Committee is considering a proposal regarding the Planning Unit’s role in possible 1386 

response to changes proposed by the other entities.” 1387 

 https://drive.google.com/file/d/1DH7ozEGrBB2BSO9LrVoi27Jawt9_rTV0/view 1388 
 1389 
 At its August 2015 meeting the full PU adopted a motion that recognized the dual role as stated 1390 

above. 1391 

 https://drive.google.com/file/d/1Zf7gssmhAzvnqcUM9ko4KmtPqGmwGScg/view 1392 
 1393 
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 1395 

Ongoing conflict between county attorney opinion and that of administration staff: 1396 

 Since the reconvening of the PU various county departments and other parties made false 1397 

statements regarding the PU that directly contradicts the conclusions of the February Gibson memo. 1398 

For instance, during the county comprehensive plan update began in 2015, in the water resources 1399 

section of the Environment Chapter 11, county planning staff asserted the following: 1400 

 “The role of the Initiating Governments was to review a recommended Watershed Plan and take it 1401 

to their governments for adoption.”  That statement directly conflicts with the documents cited herein, 1402 

beginning with the Watershed Planning Act, in that it provides no role for the PU. 1403 

 In the same document planning staff‘s assertion that the joint policy boards have authority to 1404 

“Provide WRIA 1 programs policy direction” is supported by no statute or other controlling legal authority. 1405 

 County planning staff continued with the following erroneous assertions found in staff responses to 1406 

comments on the update to the county comprehensive plan calling for recognition of the PU: 1407 

“… The PU is a subcommittee of the Joint Boards, as are the Watershed Management 1408 

Team, the Watershed Staff Team, and the Salmon Staff Team. Staff purposefully left all but 1409 
the highest levels of the organization out. Furthermore, the organization of the WRIA 1 is 1410 
currently undergoing potential change, and the status of the PU is unknown.” 1411 
 1412 
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 1414 

 1415 

A 2016 interlocal agreement establishes the watershed management board: 1416 
 Beginning in early 2015 the JAB, which was running out of money, began advocating the formation 1417 

of a new board which fully combined the salmon recovery board and the JAB, and all their staff groups, 1418 

into one meta-bureaucracy. 1419 

https://drive.google.com/file/d/1DH7ozEGrBB2BSO9LrVoi27Jawt9_rTV0/view
https://drive.google.com/file/d/1Zf7gssmhAzvnqcUM9ko4KmtPqGmwGScg/view
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 As members of the staff team and JAB began lobbying the county and city councils on behalf of the 1420 

new structure, they based their sales pitch on questionable assertions. 1421 

 At a presentation March 19 2015 to the County Council, as the staff team rolled out their 1422 

justification for the new entity, they continued to purvey the myth that the 2005 WMP called for a linear 1423 

one-way transition from planning to implementation (refuted above), as displayed in this slide from the 1424 

presentation: 1425 

 1426 
 1427 

Notice the reference to the 2007 DIP, which provides for a continuing role of the PU. Note also that 1428 

no mention is made of the failure of the confidential negotiations to settle instream flow and quantify tribal 1429 

water rights, without the success of which the rest of the effort could well be moot. 1430 

The staff team and JAB’s insisting that the 2005 WMP provides for a one-way linear transition 1431 

from planning to implementation has the effect of justifying their power over water resources within WRIA 1432 

1. By insisting that there is nothing left to do but implementation, of which they have placed themselves in 1433 

sole charge, they have attempted to justify cutting the PU out of the decision loop. 1434 

Note that in all the discussion to date [20191008], no one has come forth with a citation of the IGs 1435 

authority to made the determination of what is planning and what is implementation. 1436 

In selling the new interlocal and the new entity it would establish, the staff team’s pitch included the 1437 

following: 1438 

First, they laid out three “straw man” choices with the implication that those choices constituted an 1439 

exhaustive list – that no other reasonable choices could exist. They successfully structured the discussion 1440 

before the county and city councils to preclude any consideration of other choices, despite at least one PU 1441 

member pointing out that there were in fact alternatives that could be considered. 1442 

 Second, despite having suspended its activities for over four years, and steadfastly refusing to 1443 

engage with it after it restarted, suddenly the staff team began to feign concern about the fate of the PU. 1444 

Note below they list as a “challenge” of both the status quo and the second “straw man” option that they 1445 

fail to address the future role of the PU, as if the PU were a lost puppy in need of a home. These assertions 1446 

once again contradict the February 2013 Gibson memo: the PU does not owe its existence to the JAB; it is 1447 

an independent entity both in law and, since it established its new business rules in 2014, in practice as 1448 

well. 1449 

 1450 
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 1451 
 1452 

By far the largest fail in the entire effort can be found by returning to the supposed justification for 1453 

conducting the exercise in the first place: the unquestionable fact that the JAB was running out of money. 1454 

Examine the challenges listed above for all three options, and note that in each of them there is “No 1455 

Identified Funding.” In other words, even the staff teams preferred option, number 3, fails to achieve the 1456 

primary goal that drove the effort in the first place. So, why bother creating a new entity if it fails to solve 1457 

the primary problem that prompted its consideration? No legitimate answer to this question, which was 1458 

asked during the council’s deliberations by at least one PU member, was ever provided. 1459 

 What was the staff team’s suggestion for the future role of the PU? That it be disbanded to become 1460 

an advisory committee (as shown in the org chart below; see arrow pointing to box on far left, with link to 1461 

county council) just as the staff team had been asserting since at least February 2009, and the PU had 1462 

explicitly rejected in 2009 and again in 2015: 1463 
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 1464 
 1465 

One further note regarding this structure: it’s upside down. The flow of the process, ever since the 1466 

staff team and JAB usurped the PU’s lawful role in 2009, has been like a waterfall, from the staff team 1467 

down to the councils, who find themselves overwhelmed with the sheer mass of material the staff team 1468 

floods them with.  1469 
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 1471 

Desperate times call for … stuff and nonsense: 1472 

 Most PU members were well aware of the implications for the PU of the language and org chart of 1473 

the proposed new interlocal. As the process of shopping the interlocal around to various councils continued, 1474 

PU members raised ever more pointed questions about the legality and propriety of the interlocal 1475 

agreement’s exclusion of the PU from any meaningful role in the watershed management project. The 1476 

concerns came to a head at the October 25 2015 regular PU meeting, where a PUD staff person repeatedly 1477 

misspoke to the PU, as thoroughly documented in Appendix 6. The motive appears to have been to deter 1478 

the PU from pursuing its criticisms of the interlocal and to influence the outcome of a vote at said PU 1479 

meeting. The errors included the following: 1480 

That the Watershed Planning Act and the Salmon Recovery Act (RCW 77.85) list who can 1481 

participate in interlocal agreements, and the PU is not included. Fact: there is NOTHING in either statute 1482 

that stipulates who can be a party to any interlocal agreements established pursuant to either of those acts. 1483 

 Further, her claim that … the PU … can’t be named in an ILA because it’s not part of the RCWs 1484 

that create ILAs.” is also false. Whether the PU is a public agency is a matter for municipal law mavens to 1485 

debate, but it is clear that public agencies have entered into interlocal agreements with private entities, as 1486 

the City of Bellingham did in 1992 with the Van Wyck Water Association (see Appendix 6). 1487 

 She also claimed that the PU cannot manage government grants, which must be news to the 1488 

legislature, which specifically granted planning units the authority to apply for and receive grants. 1489 

 Worst of all is the misleading claim that “It [the interlocal agreement] doesn’t change anything. It 1490 

doesn’t alter the fact that the PU has a place in the process.” That claim is wrong on several counts. 1491 

First, the interlocal does “change things” by giving all control of adaptive management to the new 1492 

version of the joint board, in an attempt to ensure that the process remains forever in “implementation” 1493 

mode, regardless of the amount of planning engaged in (such as Objective 3 of the 2010 LNS) and thus out 1494 

of the hands of the PU. 1495 

Here are excerpts from the interlocal that demonstrate that fact: 1496 

 1497 
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 1498 
Interlocal agreement, page 2, and 1499 

 1500 

 1501 
Interlocal agreement, page 3 1502 

Source: https://drive.google.com/file/d/1kRnMMniD6i_D2polz7ZIphkby6SUwgOI/view 1503 

 1504 

Second, the org chart accompanying the text of the interlocal established the PU’s role as advisory 1505 

to the county council, so the PU would be out of way of the joint board and staff team once and for all. 1506 

 Finally, however, in effect the interlocal does NOT change some things, as it leaves the PU isolated 1507 

from the watershed management project, all dressed up with its statutory authority, but with no place to 1508 

exercise it. 1509 

 So what? The effect of the false statements documented above was that the PU dropped further 1510 

action on the interlocal agreement. After another year, a few more iterations of its text, and more council 1511 

schmoozing by the staff team, the interlocal was approved in late 2016. 1512 
 1513 
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 1515 

 1516 

Government participation in the Planning Unit dwindles over time: 1517 
 1518 

Federal: After visiting one or two PU meetings in 2013 as it just began restarting, an EPA official who was 1519 

invited to participate declined to do so. The federal seat at the table has remained vacant since 2005. 1520 

 1521 

State: The state caucus representative stopped attending PU meetings in May of 2014, only to return in 1522 

2018 after the passage of ESSB 6091. State attendance fell off rapidly in 2019 and a state rep has been 1523 

absent since June 2019. 1524 

 1525 

Small Cities: The Small Cities caucus representative stopped attending PU meetings in mid-2015 after their 1526 

attempt to lead the PU into formally disbanding failed. They returned to the PU table in 2018 in response to 1527 

the passage of 6091. In early 2019 the Small Cities rep announced he was withdrawing from the PU once 1528 

again. NOTE: Small Cities has been included in the Watershed Management Board’s Local Government 1529 

Caucus. 1530 

 1531 

City of Bellingham: Bellingham, one of the IGs, stopped attending PU meetings in October of 2015 and has 1532 

yet to return. 1533 

 1534 
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 1536 

1537 

https://drive.google.com/file/d/1kRnMMniD6i_D2polz7ZIphkby6SUwgOI/view
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Appendix 1: Documents A Working Knowledge of which is Necessary to Participate 1538 

Effectively in the WRIA 1 Watershed Management Project 1539 
 1540 

 NOTE: Some links were broken when the WRIA 1 website crashed in 2018. 1541 

 1542 

Part I: Legal, Structural, Process and Procedural Documents Issued Prior to Suspension of the 1543 

WRIA 1 Planning Unit in 2009 1544 
Listed in chronological order, beginning with earliest. 1545 

 1546 

The controlling statute: RCW 90.82, The Watershed Planning Act (formerly, the Watershed 1547 

Management Act), aka ESHB 2514. http://apps.leg.wa.gov/rcw/default.aspx?cite=90.82 1548 
 1549 
Purpose: RCW 90.82.005: 1550 

 The purpose of this chapter is to develop a more thorough and cooperative method of determining 1551 

what the current water resource situation is in each water resource inventory area of the state and to provide 1552 

local citizens with the maximum possible input concerning their goals and objectives for water resource 1553 

management and development. 1554 

 It is necessary for the legislature to establish processes and policies that will result in providing state 1555 

agencies with more specific guidance to manage the water resources of the state consistent with current law 1556 

and direction provided by local entities and citizens through the process established in accordance with this 1557 

chapter. 1558 

 1559 

Memorandum of Agreement between Lummi Nation, Whatcom County, Bellingham, PUD 1560 
 https://drive.google.com/file/d/1miGOf8U2QYgSNohWDrgV3QK3obbCP5tz/view 1561 

Establishes “the local decision making group to develop and implement a watershed management 1562 

plan that fulfills all the requirements (water quantity assessment) and options (water quality, instream flow, 1563 

and habitat assessments) authorized by ESHB 2514.” 1564 

“The first task of the initiating governments will be to fully define the Planning Unit.” 1565 

“Decisions will be made by unanimous vote with each member of the initiating governments having 1566 

one vote.” 1567 

Executed October 29 1998. 1568 

 1569 

NOTE: The above three quotes, if taken out of context, might be construed to suggest that the signatories to 1570 

the MOA believed that the IGs were the “…local decision making group to develop and implement a 1571 

watershed management plan…” despite the Act providing that planning units, in which initiating 1572 

governments can participate, are responsible for plan development, and that, by clear implication, the 1573 

parties responsible for implementation would be identified in the plan. 1574 

 1575 

WRIA 1 Watershed Management Project Structure and Function as set forth in a Memo from 1576 

Initiating Governments dated March 18 1999 and executed March 25 1999 1577 
 Sets forth how all entities involved in the Project, including the Planning Unit, will be formed. 1578 

Includes the initial Public Education and Involvement Plan used (among other things) to perform outreach 1579 

for Planning Unit caucus recruitment and formation, and the Caucus Formation and Function. 1580 

 https://drive.google.com/file/d/1tZ0CwlPu6sjMdF23jZIn2460yPbthz4W/view 1581 

 Excerpt from Page 2 of the Structure and Function memo: 1582 

 “The Initiating Governments are committed to addressing … long-standing water resource 1583 

management issues. These governments have assembled a capable Staff Team that is action oriented and 1584 

has learned the lessons of past water resource planning efforts. The Watershed Management [now, 1585 

Planning] Act may provide the last opportunity for local decision-makers to plan and implement necessary 1586 

water resource solutions. Now is the time to trust, cooperate, and work together.” [emphasis added] 1587 

http://apps.leg.wa.gov/rcw/default.aspx?cite=90.82
https://drive.google.com/file/d/1miGOf8U2QYgSNohWDrgV3QK3obbCP5tz/view
https://drive.google.com/file/d/1tZ0CwlPu6sjMdF23jZIn2460yPbthz4W/view
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 1588 

WRIA 1 Watershed Management Project Planning Unit Process and Procedural Agreement 1589 

approved December 22 1999 1590 
 https://drive.google.com/file/d/1ExJVjH2YxD0pWrgxjXwofhq3ftde62li/view 1591 

 The initial “business rules” of the Planning Unit. The most recent version approved in 2017: 1592 

 https://drive.google.com/file/d/1drmaB6zWuAPMLgLNAZn6tgKgghG5CENh/view 1593 

 1594 

County Council Resolution 99-050 Improvements to the WRIA 1 Watershed Management Project 1595 

Decision Making Process approved October 26 1999 1596 
 http://documents.whatcomcounty.us/weblink8/0/doc/3274210/Page1.aspx?searchid=7c887388-1597 

09aa-40c4-8078-3be52cb23f77 1598 

Provides, among other things, that: 1599 

 “… policy changes negotiated by the administrative decision-makers of the Initiating Governments 1600 

will be brought back to the County Council and the respective councils of the other initiating governments, 1601 

as agreed to during the creating of the Memorandum of Agreement, for approval. 1602 

 … the County Executive is hereby directed to identify by way of an interlocal agreement a financial 1603 

administrative process for the WRIA 1 Watershed Management Project that is jointly administered by the 1604 

five Initiating Governments. 1605 

 … upon mutual acceptance by the five Initiating Governments of a joint financial administrative 1606 

process, subsequent approvals of budgets for the WRIA 1 Watershed Management Project by the County 1607 

will include the transfer of funds to and expenditure authority from an account jointly administered by the 1608 

five Initiating Governments.” 1609 

 Hence, this document paved the way for the formation of the JAB. 1610 

 1611 

WRIA 1 Joint Administrative Board Financial Management and Administrative Procedures (May 23 1612 

2000); WRIA 1 Administrative Decision-Makers and the Staff Team Roles and Operating 1613 

Procedures (March 11, 1999); Interlocal Agreement Establishing WRIA 1 Joint Administrative 1614 

Board executed January 14 2000. 1615 
https://drive.google.com/file/d/1Qj3GzPjXxxsfDP4cEc3bc-V7FHnEBtn6/view?usp=sharing 1616 

 1617 

From the Interlocal: 1618 

 Joint Administrative Board. There shall be established, or recognized hereby if already established, 1619 

a joint administrative board in accordance with the terms of the written agreement of March 11, 1999, 1620 

titled” “WRIA 1 Watershed Management Project Administrative Decision-Makers and the Staff Team 1621 

Roles and Operating Procedures” (hereinafter referred to as “Operating Procedures”), said board being 1622 

comprised of the Administrative Decision-Makers described therein, representing each of the five initiating 1623 

governments. This board shall be designated as the “Watershed Management Project Joint Board.” 1624 

 Operating Fund. Money received by the board from any source whatsoever shall be deposited in a 1625 

fund with the Whatcom County Treasurer, said fund to be established by the board and designated as 1626 

“Operating Fund of the Watershed Management Project Joint Board.” 1627 

 Expenditure Authority. Expenditures from the operating fund shall be authorized in accordance with 1628 

the procedures provided in the Operating Procedures, dated March 11, 1999. Expenditures of those funds 1629 

received from the State of Washington or its political subdivisions shall be consistent with requirements 1630 

adopted by the State of Washington governing the expenditures of such funds. 1631 

 Contracting Authority. The board shall have authority to enter into contracts to carry out RCW 1632 

90.82, and to pursue legal redress in the appropriate forum, if necessary, to enforce performance, and/or 1633 

receive the benefits of such contracts. Decisions of the board with regard to the same shall be made in 1634 

accordance with the Operating Procedures referred to elsewhere herein. 1635 

 1636 

https://drive.google.com/file/d/1ExJVjH2YxD0pWrgxjXwofhq3ftde62li/view
https://drive.google.com/file/d/1drmaB6zWuAPMLgLNAZn6tgKgghG5CENh/view
http://documents.whatcomcounty.us/weblink8/0/doc/3274210/Page1.aspx?searchid=7c887388-09aa-40c4-8078-3be52cb23f77
http://documents.whatcomcounty.us/weblink8/0/doc/3274210/Page1.aspx?searchid=7c887388-09aa-40c4-8078-3be52cb23f77
https://drive.google.com/file/d/1Qj3GzPjXxxsfDP4cEc3bc-V7FHnEBtn6/view?usp=sharing
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Staff Team Meeting Summary of February 25 2009 indicates Staff Team planned the termination of 1637 

the Planning Unit well in advance of proposing to do so, and without notice to the Planning Unit 1638 

members: 1639 
 http://wria1project.whatcomcounty.org/uploads/PDF/Meeting%20Materials/Staff%20Team/WRIA1640 

%201%20Staff%20Team%20Meeting%20Summary%2002-25-09.pdf 1641 

 [NOTE: this link is not available since the crash of the original Project website.] 1642 
 1643 

County Council Resolution 2013-025 Recognizing the Role of the WRIA 1 Planning Unit to Assist the 1644 

Whatcom County Council Regarding Water Resources approved July 23 2013 1645 
 http://documents.whatcomcounty.us/weblink8/0/doc/3186144/Page1.aspx?searchid=0ef97512-1646 

ad45-4ab6-9cd8-0703b0ca4b63 1647 

 1648 

 1649 

Part I A: Legal, Structural, Process and Procedural Documents Issued After Suspension of the 1650 

WRIA 1 Planning Unit in 2009 1651 
 1652 

2009 GOVERNANCE STRUCTURE FOR IMPLEMENTING WRIA 1 PROGRAMS 1653 
 https://drive.google.com/file/d/1Ycxvtua8fbjJ9doOEtKz2In_ObqCGe0y/view 1654 

 This document was explicitly rejected by the WRIA 1 Planning Unit on June 30 2009 1655 

 This document proposes replacement of the Planning Unit with a “WRIA 1 Watershed Panel” 1656 

without any review and approval authority over updates to or implementation of the WRIA 1 Watershed 1657 

Management Plan-Phase1. 1658 

 Key Excerpts from Executive Summary: 1659 

“In 2007, the WRIA 1 Joint Board was presented a three‐phased governance structure for 1660 

implementing WRIA 1 programs. Achieving identified milestones marked the progression from one 1661 

phase to the next. With the milestones nearing completion, it is time to consider advancing to the 1662 

next phase of implementation. 1663 

The Phase 2 structure in the 2007 report was reviewed to explore an alternative 1664 

organizational structure for implementing WRIA 1 Watershed Management and Salmon Recovery 1665 

Programs. The outcome of the review is reflected in the organizational structure presented as Figure 1666 

1 in this document. It is a structure that can be implemented at the direction of the WRIA 1 Joint 1667 

Board and WRIA 1 Salmon Recovery Board, will not require changes to the existing Memorandum 1668 

of Agreements that established the policy boards, retains the government to government 1669 

relationship, and more effectively involves stakeholders in the direct implementation of actions 1670 

associated with the program planning documents. 1671 

The reasons for advancing program implementation to the next phase at this time are: 1672 

• to maximize available resources and improve efficiencies by eliminating unnecessary or 1673 

duplicative process 1674 

• to increase opportunities for stakeholder involvement directly in program implementation; 1675 

and 1676 

19 to advance implementation of actions in the WRIA 1 Watershed Management Plan 1677 

(WMP) and WRIA 1 Salmon Recovery Plan (SRP) that address coordination and integration 1678 

between programs. 1679 

 1680 

2016 INTERLOCAL AGREEMENT BETWEEN LUMMI NATION, NOOKSACK INDIAN TRIBE, 1681 

WASHINGTON STATE DEPARTMENT OF FISH AND WILDLIFE, WHATCOM COUNTY, 1682 

AND THE CITIES OF BELLINGHAM, BLAINE, EVERSON, FERNDALE, LYNDEN, 1683 

NOOKSACK AND SUMAS, AND PUBLIC UTILIITY DISTRICT NO. 1 OF WHATCOM 1684 

COUNTY 1685 
 Establishing the WRIA 1 Watershed Management Board 1686 

http://wria1project.whatcomcounty.org/uploads/PDF/Meeting%20Materials/Staff%20Team/WRIA%201%20Staff%20Team%20Meeting%20Summary%2002-25-09.pdf
http://wria1project.whatcomcounty.org/uploads/PDF/Meeting%20Materials/Staff%20Team/WRIA%201%20Staff%20Team%20Meeting%20Summary%2002-25-09.pdf
http://documents.whatcomcounty.us/weblink8/0/doc/3186144/Page1.aspx?searchid=0ef97512-ad45-4ab6-9cd8-0703b0ca4b63
http://documents.whatcomcounty.us/weblink8/0/doc/3186144/Page1.aspx?searchid=0ef97512-ad45-4ab6-9cd8-0703b0ca4b63
https://drive.google.com/file/d/1Ycxvtua8fbjJ9doOEtKz2In_ObqCGe0y/view
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 https://drive.google.com/file/d/1kRnMMniD6i_D2polz7ZIphkby6SUwgOI/view 1687 

 Excerpt: 1688 

  The primary functions of the Board are to: 1689 

  1) Facilitate implementation and adaptive management of the WRIA 1 Watershed 1690 

Management Plan-Phase 1, as currently constituted or subsequently amended; 1691 

  [etc.] 1692 

 1693 
 1694 
Part II: Substantive Planning Documents Approved by WRIA 1 Planning Unit 1695 
 1696 

The key elements of the 2005 WRIA 1 Watershed Management Plan, Phase 1 (2005 WMP): 1697 

 1698 

March 27 2000 General Scope of Work (Appendix B, 2005 WMP) 1699 
 https://drive.google.com/file/d/1bc59P44ua6Masyq7iHqgm0rTyQi1VvAd/view 1700 

 Note Section 2.7, Process Flow Control Protocol, (Pages 12-14, Lines 504 through 598) establishes 1701 

the Adaptive Management element of the 2005 WMP, as acknowledged in Section 4 of the 2005 WMP, 1702 

Page 8. 1703 
 1704 
2005 WMP Executive Summary 1705 
 https://drive.google.com/file/d/1tP1rwLPLeUoi8JEsiMosimfYxga496SQ/view 1706 
 1707 
2005 WMP Introduction 1708 

https://drive.google.com/file/d/1Z4YWrQRfmRIVZTQP0Jp2TuKMxGnRb24D/view 1709 
 1710 
2005 WMP Section 3 WRIA 1 Watershed Action Plan to Address Key Issues 1711 
 https://drive.google.com/file/d/1DtaPr2_oIuHajkOQ-NnGU7ScvIx7Zylu/view 1712 
 1713 
2005 WMP Section 4 Governance and Implementation and Adaptive Management 1714 
 https://drive.google.com/file/d/1JYu-vNWJO9CGEl4kbDY779S4QalJCqWc/view 1715 
 1716 
2005 Instream Flow Selection and Adoption Action Plan, Version 6c (Appendix C, 2005 WMP) 1717 

https://drive.google.com/file/d/1sPRAAsRexrACrk9tTKltOpKL7Qlrzy2W/view 1718 
 1719 
July 2007 Detailed Implementation Plan 1720 
 https://drive.google.com/file/d/1pQ0r8B0b4ImUoJDv_i_XVvKGugZBAW0k/view 1721 

 1722 

 1723 

Part III: Substantive Planning Documents NOT APPROVED by WRIA 1 Planning Unit: 1724 
 1725 

October 2010 Lower Nooksack Strategy 1726 
 Approved by Joint Administrative Board without Planning Unit review and approval: 1727 

 https://drive.google.com/file/d/1eErZa_KHg2_R8cNVCpas3A3x2xPSsfIv/view 1728 

 1729 

WRIA 1 Watershed Management Board 2018-2023 Work Plan Version dated July 10 2019 1730 
 https://drive.google.com/file/d/1_EUz4C9fA_JlhgLM7G8vfr-L3YGSUOqJ/view 1731 

NOTE: a new version was adopted September 25 2019, renamed “Implementation Strategies.” 1732 

 1733 

[Return to Findings]     [Return to ToC] 1734 

 1735 

1736 

https://drive.google.com/file/d/1kRnMMniD6i_D2polz7ZIphkby6SUwgOI/view
https://drive.google.com/file/d/1bc59P44ua6Masyq7iHqgm0rTyQi1VvAd/view
https://drive.google.com/file/d/1tP1rwLPLeUoi8JEsiMosimfYxga496SQ/view
https://drive.google.com/file/d/1Z4YWrQRfmRIVZTQP0Jp2TuKMxGnRb24D/view
https://drive.google.com/file/d/1DtaPr2_oIuHajkOQ-NnGU7ScvIx7Zylu/view
https://drive.google.com/file/d/1JYu-vNWJO9CGEl4kbDY779S4QalJCqWc/view
https://drive.google.com/file/d/1sPRAAsRexrACrk9tTKltOpKL7Qlrzy2W/view
https://drive.google.com/file/d/1pQ0r8B0b4ImUoJDv_i_XVvKGugZBAW0k/view
https://drive.google.com/file/d/1eErZa_KHg2_R8cNVCpas3A3x2xPSsfIv/view
https://drive.google.com/file/d/1_EUz4C9fA_JlhgLM7G8vfr-L3YGSUOqJ/view
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Appendix 2: Logic model for management activities of the WRIA 1 Watershed Project 1737 

From March 2000 General Scope of Work: 1738 

https://drive.google.com/file/d/1bc59P44ua6Masyq7iHqgm0rTyQi1VvAd/view 1739 

 1740 
 1741 

 1742 

 1743 

[Return to Findings]     [Return to ToC] 1744 

 1745 

https://drive.google.com/file/d/1bc59P44ua6Masyq7iHqgm0rTyQi1VvAd/view
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Appendix 3: Logic model for planning activities of the WRIA 1 Watershed Project 1746 

From March 2000 General Scope of Work: 1747 

https://drive.google.com/file/d/1bc59P44ua6Masyq7iHqgm0rTyQi1VvAd/view 1748 

 1749 

 1750 
 1751 

 1752 

[Return to Findings]     [Return to ToC] 1753 

1754 

https://drive.google.com/file/d/1bc59P44ua6Masyq7iHqgm0rTyQi1VvAd/view
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Appendix 4A: Adaptive Management logic model of the WRIA 1 Salmon Recovery Project, 1755 

presented to formal mtg of WRIA 1 salmon recovery decision makers by Treva Coe, 1756 

Nooksack Tribe employee: 1757 

 1758 

 1759 
 1760 

NOTE 1: This flowchart displays an invalid adaptive management structure, in that it shows no pathway by 1761 

which information (activity reports, results reports, etc.) regarding activities undertaken in the 1762 

“Implementation Plans” rectangle can flow back to decision makers for evaluation and input to corrective 1763 

actions of the Salmon Recovery Plan, or for that matter, the implementation plan(s). 1764 

 1765 

NOTE 2: This flowchart uses symbols in a non-standard way; for example, the diamond shape is properly 1766 

used to denote a decision-point, while rectangles denote an activity or sets of related activities. 1767 

 1768 

[Return to Findings]     [Return to ToC] 1769 

 1770 

1771 
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Appendix 4B: Adaptive Management logic model of the WRIA 1 Salmon Recovery Project, 1772 

a version Alan Chapman sent in response to a query prompted by the comment labeled 1773 

NOTE 1 in the version posted above: 1774 

 1775 

 1776 

 1777 
 1778 

 1779 

 1780 

 1781 

[Return to Findings]     [Return to ToC] 1782 

 1783 

1784 
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Transcript of audio recording of state auditor’s exit interview with JAB personnel: 1785 

[Return to Findings]     [Return to ToC] 1786 
 1787 
AUDIO CLIP #1: 1788 

County Executive Louws:  “… because the Whatcom County Council through the interlocal has 1789 

given me legislative authority to make decisions, and if there’s legislative authority then it ends up being 1790 

under the Open Public Meeting Act and there’s no argument at all … “ 1791 

SAO staff:  “There just can’t be any decisions made behind closed doors.” 1792 

Louws:  “That’s correct.” 1793 

 1794 

AUDIO CLIP #2: 1795 

Louws: “And just for your information I asked Public Works to take a look at all the rest of 1796 

the interlocals we have (laughs) because we have literally dozens of them, and make sure that we aren’t 1797 

falling outside of the cracks on those also, so … and I think our advisory committees we’re fine on but if 1798 

there’s anything that either the council or I that are appointed to, particularly me, if I’m put into a position 1799 

on one of these boards that I have a legislative authority on, I think it’s my understanding that it has to 1800 

be an open public meeting act.” 1801 

Jon Hutchings [current county Public Works Director, then Bellingham assistant Public Works 1802 

Director]:  “So the underlying question I have then has to do with what constitutes a quorum.  And we need 1803 

to go back and make sure we fully understand that and whether or not we can even approve a budget then 1804 

for 2013 and 14 next week because we’re not going to have, it’s very unlikely that Bob’s going to show 1805 

up.” 1806 

Louws:  “Well, if we do need that John I will … I’ll personally give Bob [Kelly, then chair of the 1807 

Nooksack Indian Tribe] a call and say “Hey, you know what, we, to clean up what’s going on on this and 1808 

you guys are party to, we at least need you to show up at a couple of meetings, so that we can change the 1809 

interlocal so … or allow you to bow out of it … and we’re going to need your vote, we’re going to need to 1810 

have you there a couple of times to make that happen.  Like I say if they aren’t willing to do that we may 1811 

have $400,000 that’s going to sit there in perpetuity because we aren’t going to be able to unwind it.” 1812 

Hutchings: “So we should have that heart to heart discussion at some point … “ 1813 

Louws”  “We will…” 1814 

Auditor staff:  “That’s outside of this…” 1815 

County Public Works Direction Frank Abart:  “Can you be present in a quorum via telephone?  I’ve 1816 

seen it done on the public works board … like when I was on the public works board we had people from 1817 

Spokane and other areas … they’re on the telephone there in the middle of the table, they’re still voting.  Is 1818 

that an acceptable way to get somebody here that doesn’t want to show up?” 1819 

Auditor: “You can have attendance by telephone ...” 1820 

Abart: “…as an option ...” 1821 

 Auditor staff:  “… and still be open to the public and everyone be able to attend.  Anybody else 1822 

have anything more?” 1823 

Audience:  “I’m going to ask him about the Planning Unit…” 1824 

Louws:  “Do you understand what I’m asking for?” 1825 

Auditor Two:  “I do.” 1826 

Abart:  “And maybe I’m thinking, just put an asterisk by his name and mine, our signature, and put 1827 

a statement down there that we’re representing administrative management not necessarily representing the 1828 

board.” 1829 

 1830 

 1831 

 1832 

 1833 

[Return to Findings]     [Return to ToC] 1834 

1835 
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Appendix 6 Some PUD misrepresentations before the WRIA 1 Planning Unit 2015 10 28 1836 

[Return to Findings]     [Return to ToC] 1837 

 1838 

Summary: A PUD representative to the WRIA 1 Planning Unit (PU) made several serious 1839 

misrepresentations regarding the nature of and restrictions on development of interlocal 1840 

agreements. These misrepresentations appear to have influenced the outcome of a PU vote 1841 

regarding the interlocal agreement that established the Watershed Management Board. Because 1842 

the person in question claimed expertise in the matter, the misrepresentations may fall into the 1843 

categories of misfeasance or even malfeasance. 1844 

 1845 

WRIA 1 Planning Unit (PU) meeting date: October 28, 2015 1846 

 1847 

Agenda Topic: The proposed interlocal agreement to establish the new version of the Joint Board, 1848 

eventually called the Watershed Management Board. 1849 

 1850 

At the October 28, 2015, PU meeting, during a discussion of whether the PU could be included in the 1851 

proposed Interlocal Agreement (ILA) that established the so-called watershed management board, Rebecca 1852 

Schlotterbach, representing the PUD, stated the following (an excerpt of transcript of official audio 1853 

recording of the PU meeting): 1854 

 1855 

Rebecca Schlotterbach, begins @ min 40:50 into the meeting: 1856 
 1857 
 As the only initiating government body sitting here tonight … and just so you know I have been a 1858 

part of this for 15 years, I went back to the original PU meeting group and have sat not at the table but at 1859 

every PU meeting from 2000 to 2005. 1860 

 I just want you to understand what an ILA is. I think most of you people understand what an ILA is; 1861 

it is a legal agreement between entities who need to do … either do contracts together, or manage funding 1862 

together. It has nothing to do with process. 1863 

 So the ILA between the IGs was done so that they could do business together. They could manage 1864 

contracts, they could do whatever they needed to do to business. 1865 

 Same thing with Salmon Recovery board. … 1866 

 That’s what an ILA is. 1867 

 So, to put wording into an ILA that includes the PU is very … it’s really not appropriate, because 1868 

PU members, many of them are not government agencies and cannot manage government funding or grant 1869 

funding. 1870 

 So I just wanted to be really clear what an ILA is, a way for government agencies to do business 1871 

with each other. [emphasis added] 1872 
 1873 
After various PU members discuss other aspects of the issue, the representative for the Water Districts 1874 

Caucus asks a question of Rebecca Schlotterbach: 1875 
 1876 
Richard Bunel: @ min 49:00: 1877 

 … Under 90.82 the PU is responsible for implementation of the watershed management plan, right? 1878 

So how does that reconcile if we’re not in the ILA but it sounds like we should be, though, doesn’t it? 1879 
 1880 
Rebecca Schlotterbach: @ min 49:41: We can’t be. The ILA is – 1881 
 1882 
Richard Bunel: So the ILA is … the policy board formed by the ILA is responsible for the implementation 1883 

– 1884 
 1885 
Rebecca Schlotterbach: this agreement is between … [moves mic] The ILA is between legal governments 1886 

[listed some of them]; those are the people who are named in RCWs that can sign interlocal agreements. If 1887 

you look at the Salmon Recovery RCW and you look at the Watershed Planning RCW, those are the people 1888 
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who are named who can sign interlocal agreements to work together to manage the money and the grants. 1889 

That’s what this is all about. And if you go back and look at the integration process, what we’re trying to do 1890 

is move forward the fact that we’re integrating the two boards together. It’s a formalization of what we’ve 1891 

already been doing. That’s all this is. It doesn’t change anything. It doesn’t alter the fact that the PU has a 1892 

place in the process. It just can’t be named in an ILA because we’re not part of the RCWs that create ILAs. 1893 
 1894 
The statements Rebecca Schlotterbach utters contain various falsehoods.  1895 

First, there is NOTHING in either the Watershed Planning Act (RCW 90.82) or the Salmon 1896 

Recovery Act (RCW 77.85) that stipulates who can be a party to any interlocal agreements established 1897 

pursuant to either of those acts. 1898 

 Further, her claim that “… the PU … can’t be named in an ILA because we’re not part of the RCWs 1899 

that create ILAs.” is also false. Whether the PU is a public agency is a matter for municipal law mavens to 1900 

debate, but public agencies have entered into interlocal agreements with private entities, as the City of 1901 

Bellingham did in 1992 with the Van Wyck Water Association, as this caption indicates: 1902 
 1903 

  1904 
 1905 

It gets worse. In the first segment quoted above, she says: “So, to put wording into an ILA that includes the 1906 

PU is very … it’s really not appropriate, because PU members, many of them are not government agencies 1907 

and cannot manage government funding or grant funding.” 1908 

 Here is what a section of RCW 90.82, the Watershed Planning Act that enabled planning units, says 1909 

about planning units and grants and the like: 1910 

RCW 90.82.040 WRIA planning units—Watershed planning grants—Eligibility criteria—1911 

Administrative costs. 1912 

(1) Once a WRIA planning unit has been initiated under RCW 90.82.060 and a lead agency 1913 

has been designated, it shall notify the department and may apply to the department for funding 1914 

assistance for conducting the planning and implementation. Funds shall be provided from and to 1915 

the extent of appropriations made by the legislature to the department expressly for this purpose. 1916 

(2)(a) Each planning unit that has complied with subsection (1) of this section is eligible to 1917 

receive watershed planning grants in the following amounts for the first three phases of 1918 

watershed planning and phase four watershed plan implementation: 1919 

(i) Initiating governments may apply for an initial organizing grant of up to fifty thousand dollars 1920 

for a single WRIA or up to seventy-five thousand dollars for a multi-WRIA management area in 1921 

accordance with RCW90.82.060(4); 1922 

(ii)(A) A planning unit may apply for up to two hundred thousand dollars for each WRIA in the 1923 

management area for conducting watershed assessments in accordance with RCW 90.82.070, 1924 

except that a planning unit that chooses to conduct a detailed assessment or studies under 1925 

(a)(ii)(B) of this subsection or whose initiating governments choose or have chosen to include an 1926 

instream flow or water quality component in accordance with RCW90.82.080 or 90.82.090 may 1927 

apply for up to one hundred thousand additional dollars for each instream flow and up to one 1928 

hundred thousand additional dollars for each water quality component included for each WRIA to 1929 

conduct an assessment on that optional component and for each WRIA in which the 1930 

assessments or studies under (a)(ii)(B) of this subsection are conducted. 1931 

http://app.leg.wa.gov/RCW/default.aspx?cite=90.82.060
http://app.leg.wa.gov/RCW/default.aspx?cite=90.82.060
http://app.leg.wa.gov/RCW/default.aspx?cite=90.82.070
http://app.leg.wa.gov/RCW/default.aspx?cite=90.82.080
http://app.leg.wa.gov/RCW/default.aspx?cite=90.82.090
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http://app.leg.wa.gov/RCW/default.aspx?cite=90.82.040 1932 

 1933 

 There are numerous other sections of the statute that mention planning units applying for grants. 1934 

In other words, the legislation provides that planning units can apply for and receive grants from the 1935 

state. There is NOTHING in the statute that justifies the assertion that planning units may not apply for and 1936 

receive grants of any kind. The interlocal agreement that formed the Joint Administrative Board, executed 1937 

in January 2000 with the consent of the Planning Unit, provided for an administrative mechanism whereby 1938 

the PU could apply for funds, as an entity, without the administrative bother of filling out applications and 1939 

keeping books. 1940 

 Worst of all is Schlotterbach’s misleading claim that “It [the interlocal agreement] doesn’t change 1941 

anything. It doesn’t alter the fact that the PU has a place in the process.” That claim is wrong on several 1942 

counts. 1943 

First, the interlocal does “change things” by giving all control of adaptive management to the new 1944 

version of the joint board, in an attempt to ensure that the process remains forever in “implementation” 1945 

mode, regardless of the amount of planning it engages in. 1946 

Second, the org chart accompanying the text of the interlocal established the PU’s role as a mere 1947 

advisory body to the county council. Resolution 2013-025 that enabled the PU to act as advisory to the 1948 

council also acknowledged the PU’s statutory role under the Watershed Planning Act. 1949 

 Finally, however, we see a truth that covers a more important truth. In effect the interlocal does 1950 

NOT change things, as it leaves the PU isolated from the watershed management project, all dressed up 1951 

with its statutory authority, but with no place to exercise it. 1952 
 1953 

Well, so what? What was the upshot of this act of serial misrepresentation? Simply this: according 1954 

to the official meeting summary, a motion made by a PU member, to remind the Joint Administrative 1955 

Board and lead agency (Whatcom County) of the statutory authority of PU when modifying the 2005 1956 

WMP, failed. From the official the meeting summary: 1957 
 1958 
Planning Unit Motions That Did Not Pass 1959 
 1960 
 Motion (Motion #4) by Linda Twitchell to send a letter to the Lead Agency and to the Joint Board asking 1961 

that the new ILA include an attachment reminding the Joint Board and the Lead Agency of the statutory 1962 

role of the Planning Unit in reviewing and updating the Watershed  Management Plan. Motion seconded 1963 

by Sylvia Goodwin. 1964 
 1965 
Vote: 1966 

• 5 in favor (Environmental, Fishers, Land Development, NGWS, Port of Bellingham) 1967 

• 1 opposed (Agriculture) 1968 

• 5 abstain (Forestry, Private Well Owners, Public Utility District #1 of Whatcom County, 1969 

 Water Districts, Whatcom County) 1970 

 • 5 absent (City of Bellingham, Diking/Drainage, Small Cities, State Agency, Federal Agency) 1971 

Motion fails 1972 

 1973 

Toward the end of that segment of the PU meeting, Karen Brown, then serving as representative for 1974 

the Private Well Owners caucus, summed up the situation precisely: “ … the Joint Board wants us to go 1975 

away; to be quiet and go away.” 1976 

 1977 

 Upshot: the PU abandoned any further efforts to address its concerns regarding the interlocal, and 1978 

about a year later the county council approved it. 1979 

 1980 

[Return to Findings]     [Return to ToC] 1981 

http://app.leg.wa.gov/RCW/default.aspx?cite=90.82.040

