
















Whatcom County Public Works 
Project Narrative 

Birch Bay Drive and Pedestrian Facility  
CRP #907001 

 
Construction Funding Year(s):                                      2023                        

 

 
Project Status: 
Phase I of the Feasibility Study was completed in 2006.  Phase 2A (Preliminary Construction Cost Estimate) was 
completed in 2007, and updated in spring of 2013. Preliminary Engineering began in late 2013, R/W acquisition began 
in 2016 (100% complete), and permitting is 100% complete. Construction began in December  2019 and was 
completed in April 2021.  . 

 

Funding Sources:  

Federal $4,636,786 (STP and TAP) 

State $0 

Local $10,655,000  

 

Environmental Permitting 
Whatcom County-Shorelines; WDFW-HPA, Army Corps of Engineers, 
DOE; Sec 404 Clean Water Act; NEPA 

Right-of-Way Acquisition (Actual)  $1,686,000 

County Forces (Estimate)  N/A 

 

 

 

Project Narrative: 
This project is located parallel to Birch Bay Drive from Cedar Avenue to the mouth of Terrell Creek, in Sections 30 and 
31, T40N, R1E, and Sections 24 and 25, T40N, R1W. This is a 1.58 mile separated berm with pathway to encourage 
pedestrian use along Birch Bay Drive to support safety and to protect the roadway from storm damage. In addition, the 
project will provide mitigation for both beach erosion and roadway protection.  
 
This project is listed #R5 on the 2023-2028 Six-Year Transportation Improvement Program. 

 
Total Estimated Project Cost:         $15,291,786 
 
Expenditures to Date:                      $14,360,524    
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